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CITY OF RYE 
1051 BOSTON POST ROAD   RYE, NY  10580-2996 

TEL: (914) 967-5400   FAX: (914) 967-4604 
 
 
 
 
 
 
  August 2, 2002 
 
 
 
Honorable Mayor and Council Members 
City of Rye 
Rye, New York 10580 
 
Mayor Otis and Members of the City Council: 
 
 In accordance with the City Charter, I hereby submit a draft of the multi-year Capital 
Improvements Program (CIP) for the years 2003 through 2007.  The CIP includes a review of 
building maintenance projects and capital infrastructure improvements whose costs exceed 
$15,000, but does not include investments in technology or needs associated with the city’s fleet 
which will be included in the operating budget to be submitted in November of this year.  Capital 
Projects are supported by the Capital Projects Fund, Building and Vehicle Fund, and Enterprise 
Funds. 
 
 For the first time, last year the staff developed a CIP that included a review of 
available financing to create a “realistic” picture of what capital projects were feasible.  The 
assumption was that a certain amount of “pay as you go” financing for Capital would be an 
appropriate use of the City’s Fund Balance, consistent with the City’s financial policies.  When 
the 2002 Operating Budget was prepared, however, it was clear that there would not be sufficient 
Fund Balance to dedicate the $1.4M called for in the 2002 – 2006 CIP for ’02 projects.  As a 
result very few projects were authorized for 2002.  This move created a backlog of requests for 
the 2003 Capital Budget. 
 
 Unfortunately, the financial picture for 2003 is no better than what we were faced with 
in 2002.  The aggressive capital budgets of previous years have depleted the City Council’s ability 
to issue significant debt without going to the voters.  The use of fund balance to balance the 
Operating Budget has left minimal cash for Capital projects.  The 2003 Capital Budget is austere. 
Only annual projects and those that qualify for the debt limit-exempt Environmental Facilities 
Corporation (EFC) loan pool have been included, along with a few building related projects that 
should not be deferred, and a two “priority” recreation projects that deserve consideration.   
  

 i 



 
 

Available Funds 
 

 
 There are three sources of funds available for projects for 2003:  debt, General Fund 
undesignated fund balance, and Building and Vehicle Fund retained earnings.  For 2003, there is a 
total of approximately $1.1M available for the Capital Program, plus debt that can be issued via 
the EFC. 
 

 Debt:  The City Council has the ability to issue up to $403,337 in debt for 2003 without 
going to the voters for a mandatory referendum due to the City’s Charter Bond Limits.  
Charter exemptions would allow certain infrastructure projects to be bonded through the 
EFC without impacting the Charter Bond Limits.   

 
 General Fund Undesignated Fund Balance:  A maximum of $883,714 would be available 

for Capital projects in 2003, leaving the minimal 5% in undesignated fund balance.  It 
would be more prudent to look at a figure of $377,342 being available from Fund Balance 
leaving a balance of 7.5% or $1,012,743. 

 
 Building and Vehicle Fund Retained Earnings:  The Building and Vehicle Fund has 

approximately $350,000 available in retained earnings to put towards Building projects.     
 
 

Plan, Program or Budget 
 
 
 The Capital Improvement Program, by definition, identifies infrastructure and 
building needs the municipality should address.  Some of the items are “nice to have;” others are 
absolute necessities to maintain the existing infrastructure and other municipal improvements.  
The five-year planning cycle seeks to develop a long-range plan not only of what is needed, but 
also for how it can be financed.  The five-year program for 2003 to 2007 identifies a total of 
$12,139,500 in “needs” and recommends issuing $3,610,500 in debt.  Anticipated grants 
contribute just over $1.5M and the remaining projects, totaling over $7M, requests funding via 
“current funds”.  Realistically, the City will not have $7M in cash over the next five years to 
invest in buildings and improvements, and thus our capital program or plan does not identify a 
realistic budget going forward.  This is unfortunate, and as the capital budget is reviewed, the 
Council should look at priorities for 2004 and 2005 as well as 2003 to provide initial direction on 
both “what we might want to accomplish” and “how we plan to pay for it.” 
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Capital Projects Fund 

 
 
 The Capital Projects Fund is the “account” used to finance municipal “improvements” 
– essentially the City’s physical infrastructure. 
 
Drains, Sewers and Flood Control Projects 
 
 For 2003 the annual drainage project is funded at $50,000 and the annual sewer 
rehabilitation program at $100,000, both to come from current funds (a.k.a. fund balance).  
$1,620,500 in debt is requested with funding sought from the EFC.   
 
 A significant portion of that debt ($1,380,000) is for a single project on North Kirby 
Lane.  There is a sewer and storm water component to the project as the residents of Kirby Lane 
North have requested that a sewer district be formed to put them on City sewer.  While the 
residents will repay the cost of the sewer via a special assessment, the cost of installing a new 
drainage system ($400,000) would be borne by the taxpayers.  This is a significant expense to 
solve a flooding problem that only occurs a couple of times per year, and while it is a concern, the 
costs and benefits should be carefully considered by the Council before appropriating such a  
significant amount of money. 
 
 The remaining debt is for generators and enhancements to City owned sewer pump 
stations at Stuyvesant Avenue, Hewlett Avenue, Peck Avenue and the Westchester Beach Club.  
These projects are important for protecting the integrity of our sewer system and ensuring the 
pumps are operable during power outages and severe storms that might otherwise cause sewer 
overflows. 
 
Street Projects 
 
 The City has historically matched State “CHIPS” funds to ensure that the maximum 
amount of street maintenance is done on an annual basis.  The City’s cycle of repaving is rather 
long (primary streets every 17 years and residential streets every 25 years) and matching grant 
money has ensured that we keep this modest schedule.  Unfortunately the financial situation in 
2003 is such that we have included only the CHIPS funds to accomplish a minimal amount of 
street resurfacing in 2003.  The CHIPs grant has increased in recent years and now provides 
$200,000 – but this is still $100,000 less then our annual investment has been in recent years.   
 
 Two anticipated resurfacing projects have been deferred once again in the proposed 
CIP – the final segment of the Boston Post Road and Theall Road.  Theall Road is in very poor 
condition, but funds simply are not available to complete this project. 
 
 The annual sidewalk and curb program is funded at $50,000 and the annual traffic 
maintenance program at $15,000.   
 
 Traffic signals at Theodore Fremd Avenue and Elm Place and Theodore Fremd 
Avenue and Central Avenue will be replaced in 2003.  A significant amount of the funds 
anticipated to cover the projected $180,000 cost of these two projects remains available from 
other projects that were either de-authorized (i.e. Boston Post Road/Barlow) or completed 
significantly under budget (Five Corners).  Thus only $40,000 in current funds is needed to 
complete the 2003 program. 
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Building & Vehicle Fund 

 
 
 The Building & Vehicle Fund is the “account” used to finance building related capital 
projects. 
 
City Hall 
 
 $50,000 is set-aside in 2003 to update the Finance Department offices with 
ergonomically appropriate workstations and reconfigure the space to maximize efficiency.  In 
addition, a new ADA Compliant counter will be built. 
 
 The records storage project for the attic of City Hall (initially requested for 2002) has 
been pushed back to 2004.  This project will need to be accomplished, but can be pushed back 
because insufficient funds exist to complete the third floor renovations for a Conference Room as 
planned for in 2001.  That project will need to be re-scoped and considered in a future year. 
 
Public Safety Projects 
 
 For 2003 $100,000 has been set-aside for a police impound facility at Disbrow Park.  
This is an important facility for ensuring the integrity of the evidence chain for investigations, 
which is required for accreditation.  It will also provide interior storage for new equipment 
purchased by the Police Department in recent years (i.e. speed trailers, inflatable boat, command 
post, etc.).  
 
 $101,000 is set aside for Police Headquarters – primarily to plan for a small addition 
that would be built in 2004.  The Council and community need to remain aware that the Police 
Headquarters facility is in extremely poor condition.  It is too small to meet programmatic needs 
and has not been adequately maintained over the past many years.  Some minor improvements 
were done in 2002, but the condition of this building is truly an embarrassment.  The community 
should be asked to consider a major public safety bond in the near term to buy land and build a 
state of the art public safety facility.  I would ask that during 2003 the City Council consider this 
to be a high priority project to design and scope so a thoughtful bond issue can be put to the voters 
during 2003. 
 
Community Environment Projects 
 
 Several important projects are planned for 2003 that should not be deferred.  The 
Garage Roof at DPW needs to be replaced – this project was deferred in 2002, and if put off any 
longer, the structural integrity of the building is at risk of being compromised.  The lift system in 
the garage needs to be overhauled.  This becomes an important safety item for our employees and 
must be funded.  The DPW Fuel system that was authorized in 2001 and then de-authorized as a 
way to balance the 2002 budget needs to be accomplished in 2003.  All three projects are funded 
with retained earnings accrued within the Building and Vehicle Fund. 
 
Recreation 
 
 Residents will benefit from the community’s investment in recreation that is occurring 
as part of the bond issue approved by the voters in 2002.  For 2003 only a very few projects are 
recommended for funding beyond the approved bond – other projects requested by Recreation for 
funding in 2003 have been deferred (many for the second time) until 2004.  Only a Skateboard 
Park and the reconstruction of the Disbrow tennis courts are included in 2003. 
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 Two other projects in the “recreation” area, but actually not part of our Rye Recreation 
program, are also included: $25,000 for repairs to the foundation of the Square House, and 
$40,000 to stabilize the floor and foundation of the Friends Meeting House. 
 
 

Enterprise Funds 
 
 
 The City’s Municipal Enterprise Funds are run as private enterprises and capital 
improvements related to those enterprises are funded and accounted for in the operating budgets 
of the appropriate Fund. 
 
Boat Basin 
 
 The Boat Basin capital program includes plans to dredge the channel to keep Milton 
Harbor navigable.  In addition to dredging, which is an authorized project currently in progress, a 
sedimentation basin has been proposed that will minimize the debris that flows from Blind Brook 
into the harbor and hopefully decrease the dredging cycle. 
 
Rye Golf Club 
 
 Projects related to Rye Golf Club include only minimal “annual” programs that will be 
included with their 2003 Operating Budget and carefully reviewed by the Rye Golf Club 
Commission before submittal.  No projects are included in the multi-year Capital Improvement 
Program.  The Golf Commission and Club Manager will work to identify important annual 
programs and provide sufficient funding in the operating budget.  There are no major long-term 
projects that require funding at this time. 
 
 

Conclusion 
   
 
 The CIP is intended to be a document that the community and the Mayor and Council 
can respond to as we put together the final budget recommendations.  The City Council will meet 
in special session on Monday, August 12, 2002 to review the Capital Improvements Program.  I 
welcome comment on this important plan as we move through the budget adoption process. 
 
  
 
 I would like to thank those who helped put together the CIP.  I especially want to note 
my appreciation for the efforts of City Comptroller Michael Genito and Angela Runco from the 
Finance Department, as well as the staff in my office, notably Carol Johnson, and former 
Assistant to the City Manager Charles Peretz, and current Assistants Julie Schmitter and Casey 
Liebst.   
 
  Respectfully submitted, 
 
  Julia D. Novak 
 
  Julia D. Novak 
  City Manager 
JDN/cwj 
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Appropriations 2003 2004 2005 2006 2007 Total
  Capital Projects Fund 2,215,500$  2,005,000$  3,380,000$  665,000$     565,000$     8,830,500$   

Building & Vehicle Fund 616,000       1,586,500    1,091,500    15,000         -                   3,309,000     

Total 2,831,500$  3,591,500$  4,471,500$  680,000$     565,000$     12,139,500$ 

Sources of Funding
Current Funds 771,000$     2,494,000$  2,911,500$  480,000$     365,000$     7,021,500$   

Debt 1,860,500    390,000       1,360,000    -                   -                   3,610,500     
Grants/Aid 200,000       707,500       200,000       200,000       200,000       1,507,500     

Total 2,831,500$  3,591,500$  4,471,500$  680,000$     565,000$     12,139,500$ 

Appropriations 2003 2004 2005 2006 2007 Total
Boat Basin Fund 600,000$     150,000$     -$                 -$                 150,000$     900,000$      

Total 600,000$     150,000$     -$                 -$                 150,000$     900,000$      

Sources of Funding
Current Funds 600,000$     150,000$     -$                 -$                 150,000$     900,000$      

Debt -                   -                   -                   -                   -                   -                   
Grants/Aid -                   -                   -                   -                   -                   -                   

Total 600,000$     150,000$     -$                 -$                 150,000$     900,000$      

Total - All Funds 3,431,500$  3,741,500$  4,471,500$  680,000$     715,000$     13,039,500$ 

Fund Budget Expended Encumbered Balance
Capital Projects Fund 7,434,290$  5,190,127$  298,762$     1,945,401$   
Building & Vehicle Fund 11,863,699  3,051,699    1,226,016    7,585,984     
Boat Basin Fund 798,174       396,011       -                   402,163        

Total - All Funds 20,096,163  8,637,837$  1,524,778$  9,933,548$   

Projects Supported by Property Taxes

Projects Supported by Enterprise Funds

Executive Summary

Projects in Progress As of July 15, 2002
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Fund/Project 2003 2004 2005 2006 2007 Total
Capital Projects Fund:
  Kirby Lane North Drainage 1,380,000$   -$          -$          -$          -$          1,380,000$   
  Stuyvesant Avenue Pump Generator 19,000          -            -            -            -            19,000          
  Hewlett Ave Pump Generator 42,000          -            -            -            -            42,000          
  Peck Ave Pump Station 130,000        -            -            -            -            130,000        
  Westchester Beach Club Pump 49,500          -            -            -            -            49,500          
  Traffic Signals 140,000        -            -            -            -            140,000        
Total Debt Requirements Capital Projects Fund 1,760,500     -            -            -            -            1,760,500     
Less Currently Available Debt Proceeds:
  Bonded Signal Projects (140,000)       -            -            -            -            (140,000)      
Net Debt Requirements Capital Projects Fund 1,620,500     -            -            -            -            1,620,500     
Building & Vehicle Maintenance Fund -
  Police Impound Facility 100,000        -            -            -            -            100,000        
Total Debt Requirements - All Funds 1,720,500$   -$          -$          -$          -$          1,720,500$   

Debt Summary
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Capital Projects Fund Projects

Appropriations 2003 2004 2005 2006 2007 Total
Drains, Sewers, Flood Control 1,770,500$    595,000$       225,000$       250,000$       150,000$       2,990,500$    

Streets and Traffic Safety 445,000         1,410,000      3,155,000      415,000         415,000         5,840,000      

Total Appropriations 2,215,500$    2,005,000$    3,380,000$    665,000$       565,000$       8,830,500$    

Sources of Funding
Current Funds 255,000$       1,415,000$    1,820,000$    465,000$       365,000$       4,320,000$    

Debt 1,760,500      390,000         1,360,000      -                    -                    3,510,500      
Grants/Aid 200,000         200,000         200,000         200,000         200,000         1,000,000      

Total Sources of Funding 2,215,500$    2,005,000$    3,380,000$    665,000$       565,000$       8,830,500$    

Capital Projects Fund Summary of Projects by Project Type
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Capital Projects Fund Projects

Project Name Budget Expended Encumbered Balance

Geographic Information System 271,724$       127,245$       -$                  144,479$       
Network Topology Upgrade 112,000         110,189         943                868                
Purchase Street Signals 100,650         10,650           -                    90,000           
Theodore Fremd Signal 16,909           1,709             -                    15,200           
Grace Church Street Signal 226,390         15,057           4,275             207,058         
Peck Avenue Widening Study 42,376           36,924           5,452             -                    
Bonded Signal Projects 179,061         28,318           2,900             147,843         
Theo Fremd & North Signal 75,000           1,267             -                    73,733           
Theo Fremd & Locust Signal 55,000           12,355           -                    42,645           
Purchase & Cedar Signal 75,000           12,667           3,000             59,333           
Miscellaneous Traffic Safety 33,238           3,186             -                    30,052           
Land Acquisition 3,286,476      3,279,065      -                    7,411             
Boston Post Road Rock Slide Mitigation 778,299         774,997         3,302             -                    
Annual Street Resurfacing - 2001 385,253         330,268         54,985           -                    
Central Business District Parking Study 57,460           24,360           8,000             25,100           
Annual Street Resurfacing - 2002 300,000         9,908             -                    290,092         
Annual Sidewalk Replacement - 2002 74,115           68                  -                    74,047           
High Street & Maple Streetscape 12,000           -                    -                    12,000           
Garden Drive Sewer 123,293         26,858           -                    96,435           
Summit Avenue Sewer 158,473         136,505         12,832           9,136             
Peck Avenue Pump Station 59,137           5,809             13,435           39,893           
Cowles Avenue Drain 53,027           3,034             49,980           13                  
Grapal Street Drain 171,302         29,895           83,546           57,861           
Miscellaneous Drainage - 2001 97,208           63,564           33,644           -                    
North Kirby Lane Drain 195,000         37,502           3,097             154,401         
LaSalle Avenue Drain 30,249           249                -                    30,000           
Miscellaneous Drainage - 2002 96,222           -                    -                    96,222           
Recreation Field Improvements 34,374           30,676           -                    3,698             
Recreation Master Plan (2001) 74,100           39,899           19,371           14,830           
Recreation Park Lighting 95,000           11,969           -                    83,031           
Recreation Park Lower Playground 65,539           539                -                    65,000           
Feeley Field Sprinkler 30,249           25,229           -                    5,020             
Morehead Foot Bridge 20,166           166                -                    20,000           
Gagliardo Park CDBG 50,000           -                    -                    50,000           

Total Projects in Progress 7,434,290$    5,190,127$    298,762$       1,945,401$    

Projects in Progress As of July 15, 2002
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Capital Projects Fund Projects

Appropriations 2003 2004 2005 2006 2007 Total
Annual Drainage Program 50,000$         50,000$         50,000$         50,000$         50,000$         250,000$       

Bowman Avenue Dam -                    150,000         -                    -                    -                    150,000         
Clinton Avenue Drainage -                    -                    75,000           -                    -                    75,000           

Colby Avenue Drainage -                    -                    -                    100,000         -                    100,000         
Jean Street Drainage -                    35,000           -                    -                    -                    35,000           

 Highland/Onondaga Street Drainage -                    175,000         -                    -                    -                    175,000         
Overdale/Post Road Drainage -                    20,000           -                    -                    -                    20,000           

Kirby Lane North Drainage 1,380,000      -                    -                    -                    -                    1,380,000      
LaSalle Avenue Drainage -                    45,000           -                    -                    -                    45,000           

Chamberlain Street Drainage -                    20,000           -                    -                    -                    20,000           
Sewer Rehabilitation Program 100,000         100,000         100,000         100,000         100,000         500,000         

Stuyvesant Avenue Pump Generator 19,000           -                    -                    -                    -                    19,000           
Hewlett Ave Pump Generator 42,000           -                    -                    -                    -                    42,000           

Peck Ave Pump Station 130,000         -                    -                    -                    -                    130,000         
Westchester Beach Club Pump 49,500           -                    -                    -                    -                    49,500           

Total Appropriations 1,770,500$    595,000$       225,000$       250,000$       150,000$       2,990,500$    

Sources of Funding
Current Funds 150,000$       595,000$       225,000$       250,000$       150,000$       1,370,000$    

Debt 1,620,500      -                    -                    -                    -                    1,620,500      
Grants/Aid -                    -                    -                    -                    -                    -                    

Total Sources of Funding 1,770,500      595,000         225,000         250,000         150,000         2,990,500      

Capital Projects Fund Drains, Sewers, Flood Control Projects Summary
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Capital Projects Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                  -$                  -$                  -$                  -$                  -$                  

Site Improvement -                    -                    -                    -                    -                    -                    
Construction 50,000           50,000           50,000           50,000           50,000           250,000         

Other -                    -                    -                    -                    -                    -                    

Total 50,000$         50,000$         50,000$         50,000$         50,000$         250,000$       

Sources of Funding
Current Funds 50,000$         50,000$         50,000$         50,000$         50,000$         250,000$       

Debt -                    -                    -                    -                    -                    -                    
Grants/Aid -                    -                    -                    -                    -                    -                    

Total 50,000$         50,000$         50,000$         50,000$         50,000$         250,000$       

Operating Cost Impacts:

Description:

Status:

Coordination:

Annual Drainage Program

The Annual Drainage Program provides funding to address miscellaneous drainage improvement to the City's storm 
drainage system.   The projects funded through this program are relatively small projects that are unanticipated at the 
start of the Fiscal Year.  Bidding this program allows the City to retain a firm to address these issues throughout the 
fiscal year without the delays that would be caused by bidding each project individually.

Planning and design work for this project will be conducted by the Engineering Department.
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Capital Projects Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                  15,000$         -$                  -$                  -$                  15,000$         

Site Improvement -                    -                    -                    -                    -                    -                    
Construction -                    135,000         -                    -                    -                    135,000         

Other -                    -                    -                    -                    -                    -                    

Total -$                  150,000$       -$                  -$                  -$                  150,000$       

Sources of Funding
Current Funds -$                  150,000$       -$                  -$                  -$                  150,000$       

Debt -                    -                    -                    -                    -                    -                    
Grants/Aid -                    -                    -                    -                    -                    -                    

Total -$                  150,000$       -$                  -$                  -$                  150,000$       

Operating Cost Impacts:

Description:

Status:

Coordination:

Bowman Avenue Dam

A spillway in the Bowman Avenue Dam controls the amount of water dispensed to the Blind Brook.  As was noted in 
the Project Impact Technical Study, floating debris either passes through the spillway, leading to a deterioration in the 
water quality of the brook, or lodges itself in the spillway thereby restricting the outflow of water and leading to 
increased retention levels in the dam.  This project will involve the installation of a screening system that would help 
prevent floating debris from getting into the spillway of the dam.  This system will enable debris to be collected and 
removed from the dam, improving the quality of water discharged into the brook and allowing for normal water 
retention levels in the dam.

This project was originally slated for 2000, but funding for this project has been deferred.

Planning and design work for this project will be conducted by the Engineering Department.
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Capital Projects Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                  -$                  8,000$           -$                  -$                  8,000$           

Site Improvement -                    -                    -                    -                    -                    -                    
Construction -                    -                    67,000           -                    -                    67,000           

Other -                    -                    -                    -                    -                    -                    

Total -$                  -$                  75,000$         -$                  -$                  75,000$         

Sources of Funding
Current Funds -$                  -$                  75,000$         -$                  -$                  75,000$         

Debt -                    -                    -                    -                    -                    -                    
Grants/Aid -                    -                    -                    -                    -                    -                    

Total -$                  -$                  75,000$         -$                  -$                  75,000$         

Operating Cost Impacts:

Description:

Status:

Coordination:

Clinton Avenue Drainage

This project consists of replacing 250 feet of existing 24 inch drainpipe installed in 1968.  This pipe is back-pitched 
and does not flow at its full capacity, resulting in flooding problems.  This project will allow the drainpipe to be set at a 
different pitch and thus improve the flow of stormwater.  The monies in the planning and design stage are intended to 
pay for the costs of conducting a survey.  The results of this survey will indicate whether the portion of this drainpipe 
which lies beneath a private garage must be accessed. 

This project was originally proposed for 1999, but funding has been deferred.  Recently, it was proposed for 2003, but 
has been backed-up two years in this year's CIP to allow Engineering to work through a backlog of Capital Projects.

If it is discovered that the portion of pipe which lies underneath a private garage must be accessed, the City will notify 
the homeowner and coordinate accordingly.  The planning and design work will be conducted by the Engineering 
Department.
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Capital Projects Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                  -$                  -$                  5,000$           -$                  5,000$           

Site Improvement -                    -                    -                    -                    -                    -                    
Construction -                    -                    -                    95,000           -                    95,000           

Other -                    -                    -                    -                    -                    -                    

Total -$                  -$                  -$                  100,000$       -$                  100,000$       

Sources of Funding
Current Funds -$                  -$                  -$                  100,000$       -$                  100,000$       

Debt -                    -                    -                    -                    -                    -                    
Grants/Aid -                    -                    -                    -                    -                    -                    

Total -$                  -$                  -$                  100,000$       -$                  100,000$       

Operating Cost Impacts:

Description:

Status:

Coordination:

Colby Avenue Drainage

This project consists of replacing 350 feet of the existing 12 inch drainpipe on Colby Avenue, from the dead end of 
Colby Avenue to Fulton Avenue, with a properly sized larger drainpipe.  The existing drainage system is undersized 
and restricts the flow of water through the pipe.  During heavy rainfalls this leads to flooding on the private properties 
near the end of the street.  The installation of a large drainpipe will allow the drainage system to handle larger volumes 
of stormwater and thus minimize or eliminate the degree of flooding in this area.  The monies in the planning and 
design stage are intended to pay for the costs of conducting a survey.

This project was originally proposed for 1997,  but funding for this project was deferred.  This project is now being 
proposed for 2006, in an effort to allow the Engineering Department to address other Capital Projects

The planning and design work will be conducted by the Engineering Department.  
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Capital Projects Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                  -$                  -$                  -$                  -$                  -$                  

Site Improvement -                    -                    -                    -                    -                    -                    
Construction -                    35,000           -                    -                    -                    35,000           

Other -                    -                    -                    -                    -                    -                    

Total -$                  35,000$         -$                  -$                  -$                  35,000$         

Sources of Funding
Current Funds -$                  35,000$         -$                  -$                  -$                  35,000$         

Debt -                    -                    -                    -                    -                    -                    
Grants/Aid -                    -                    -                    -                    -                    -                    

Total -$                  35,000$         -$                  -$                  -$                  35,000$         

Operating Cost Impacts:

Description:

Status:

Coordination:

Jean Street Drainage

This project will provide for the installation of approximately 300 feet of 12 inch drainpipe and catch basins that will tie 
into the existing storm drain located on Dearborn Avenue.  Jean Street is a relatively level road and heavy rainfalls 
cause ponding conditions at several of the homes.  This project will enable the drainage system to remove standing 
water from the roadway. 

This project was originally proposed for 1999, but funding for this project has been deferred.  This project is deferred 
again to 2004.
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Capital Projects Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                  20,000$         -$                  -$                  -$                  20,000$         

Site Improvement -                    -                    -                    -                    -                    -                    
Construction -                    155,000         -                    -                    -                    155,000         

Other -                    -                    -                    -                    -                    -                    

Total -$                  175,000$       -$                  -$                  -$                  175,000$       

Sources of Funding
Current Funds -$                  175,000$       -$                  -$                  -$                  175,000         

Debt -                    -                    -                    -                    -                    -                    
Grants/Aid -                    -                    -                    -                    -                    -                    

Total -$                  175,000$       -$                  -$                  -$                  175,000$       

Operating Cost Impacts:

Description:

Status:

Coordination:

 Highland/Onondaga Street Drainage

This project provides for the installation of approximately 1000 feet of 18 inch drainpipe.  This pipe will run parallel to 
the existing drain line, allowing for increased capacity in this portion of the City's drainage system.  During heavy 
rainfalls the undersized existing pipe backs-up, leading to flooding on the private properties in the area.  Providing 
increased capacity to this portion of the City's drainage system will allow additional volumes of stormwater to be 
removed from the street and discharged into the Blind Brook.  

This project (formerly called the Highland/Onieda Drainage project) was first proposed for 1998 but funding has been 
deferred.  Last year this project was deferred to 2003 to allow the Engineering Department to work through the 
backlog of Capital projects.  It is now deferred until 2004 due to lack of funds for the 2003 CIP.

The planning and design work will be conducted by the Engineering Department.  
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Capital Projects Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                  -$                  -$                  -$                  -$                  -$                  

Site Improvement -                    -                    -                    -                    -                    -                    
Construction -                    20,000           -                    -                    -                    20,000           

Other -                    -                    -                    -                    -                    -                    

Total -$                  20,000$         -$                  -$                  -$                  20,000$         

Sources of Funding
Current Funds -$                  20,000$         -$                  -$                  -$                  20,000$         

Debt -                    -                    -                    -                    -                    -                    
Grants/Aid -                    -                    -                    -                    -                    -                    

Total -$                  20,000$         -$                  -$                  -$                  20,000$         

Operating Cost Impacts:

Description:

Status:

Coordination:

Overdale/Post Road Drainage

This project provides for the installation of a new drain line or trench to direct storm water away from the rear yards of 
Hannan Place.  Presently no drainpipe or other stormwater device exists to direct water away from area residences.  
During heavy rainfalls stormwater drains into the backyards of homes on Hannan Place.  The installation of this drain 
system will direct water to the Beaver Swamp Brook.

This project was  first proposed for 1999 but funding was deferred.  Last year this project was deferred to 2003 to 
allow the Engineering Department to work through the backlog of Capital projects.  It is now deferred until 2004 due to 
lack of funds for the 2003 CIP.
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Capital Projects Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                  -$                  -$                  -$                  -$                  -$                  

Site Improvement -                    -                    -                    -                    -                    -                    
Construction 1,380,000      -                    -                    -                    -                    1,380,000      

Other -                    -                    -                    -                    -                    -                    

Total 1,380,000$    -$                  -$                  -$                  -$                  1,380,000$    

Sources of Funding
Current Funds -$                  -$                  -$                  -$                  -$                  -$                  

Debt 1,380,000      -                    -                    -                    -                    1,380,000      
Grants/Aid -                    -                    -                    -                    -                    -                    

Total 1,380,000$    -$                  -$                  -$                  -$                  1,380,000$    

Operating Cost Impacts:

Description:

Status:

Coordination:

Kirby Lane North Drainage

This project would involve improvements to the existing drainage system and the installation of a sanitary sewer 
system.  Presently the homes on this street use septic tanks as no sewer system exists and the  homes at the low 
point of the street experience flooding due to the pitch of the existing drainage pipe.  The terrain in this area is both 
hilly and rocky and as such, it would be cost efficient to install sewer lines at the same time as the street is trenched 
for storm drainage.  The installation of the drainage system will cost approximately $400,000.  While the costs of 
installing a stormwater drainage system will be borne by the City, the approximate cost of $980,000 to install a sewer 
line will be assessed to area homeowners through a special assessment.   

The City will apply for a loan from the Environmental Facilities Corporation (EFC) to fund this project.  The EFC loan 
would not impact the City's debt limits and is the only way this project could be funded in the current fiscal 
environment.

A neighborhood meeting was held in June of 2001 during which residents were provided information about the project 
and the process of creating a special assessment district.  Since that time, the Engineering Department has worked 
with Chas Sells, Inc. to develop cost estimates for both projects.

Additional neighborhood meetings will be necessary to provide the area residents with updated cost estimates and 
information regarding the creation of a sewer district.  City Council action will be necessary in order to create a special 
sewer district. Funding to be provided through Environmental Facilities Corp. debt.
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Capital Projects Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                  -$                  -$                  -$                  -$                  -$                  

Site Improvement -                    -                    -                    -                    -                    -                    
Construction -                    45,000           -                    -                    -                    45,000           

Other -                    -                    -                    -                    -                    -                    

Total -$                  45,000$         -$                  -$                  -$                  45,000$         

Sources of Funding
Current Funds -$                  45,000$         -$                  -$                  -$                  45,000$         

Debt -                    -                    -                    -                    -                    -                    
Grants/Aid -                    -                    -                    -                    -                    -                    

Total -$                  45,000$         -$                  -$                  -$                  45,000$         

Operating Cost Impacts:

Description:

Status:

Coordination:

LaSalle Avenue Drainage

Presently the end of LaSalle Avenue floods during heavy rainfalls.  The existing drainage is undersized and does not 
have enough pitch to carry the water away.  This project provides for the installation of a larger drainpipe that will be 
pitched to improve the flow of stormwater through the drainage system.  The project will allow the drainage system to 
accept greater volumes of stormwater, thereby mitigating the flooding situation at this location.

This project was originally proposed for 2001 but funding was deferred.  City Engineer requested funding in 2003, but 
it has been deferred until 2004 due to lack of funds to complete the 2003 CIP.
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Capital Projects Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                  -$                  -$                  -$                  -$                  -$                  

Site Improvement -                    -                    -                    -                    -                    -                    
Construction -                    20,000           -                    -                    -                    20,000           

Other -                    -                    -                    -                    -                    -                    

Total -$                  20,000$         -$                  -$                  -$                  20,000$         

Sources of Funding
Current Funds -$                  20,000$         -$                  -$                  -$                  20,000$         

Debt -                    -                    -                    -                    -                    -                    
Grants/Aid -                    -                    -                    -                    -                    -                    

Total -$                  20,000$         -$                  -$                  -$                  20,000$         

Operating Cost Impacts:

Description:

Status:

Coordination:

Chamberlain Street Drainage

This project involves the installation of check valves on two drainlines which connect to the Chamberlain Street drain 
system.  Presently, heavy rainfalls cause water to flow from the main drainpipe into the two smaller drainlines causing 
the low lying areas from Hickory Road to the southern end of Chamberlain Street to flood.  The check valves will allow 
for water from these areas to drain into the Chamberlain Street drainage system but will minimize the backflow of 
stormwater from the drainage system to the low lying areas.

The City Engineer requests funding in 2003, but it has been deferred until 2004 due to lack of funds to complete the 
2003 CIP.
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Capital Projects Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                  -$                  -$                  -$                  -$                  -$                  

Site Improvement -                    -                    -                    -                    -                    -                    
Construction 100,000         100,000         100,000         100,000         100,000         500,000         

Other -                    -                    -                    -                    -                    -                    

Total 100,000$       100,000$       100,000$       100,000$       100,000$       500,000$       

Sources of Funding
Current Funds 100,000$       100,000$       100,000$       100,000$       100,000$       500,000$       

Debt -                    -                    -                    -                    -                    -                    
Grants/Aid -                    -                    -                    -                    -                    -                    

Total 100,000$       100,000$       100,000$       100,000$       100,000$       500,000$       

Operating Cost Impacts:

Description:

Status:

Coordination:

Sewer Rehabilitation Program

In 2003, this project would provide funding to conduct sewer inspection and repair work on an annual basis.  Many of 
the City's sanitary lines have been identified under the County's Inflow/Infiltration Program as having significant 
problems which contribute to increased volumes during heavy rainfalls.   From work already completed, the City has 
identified illegal connections to the sewer system and has located areas in need of repair.  This project will provide 
funding for the continuation of inspection and repair work including smoke testing sewer lines, conducting television 
inspections and replacing and sealing broken or cracked sewer piping.  

The planning and design work will be conducted by the Engineering Department.  
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Capital Projects Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                  -$                  -$                  -$                  -$                  -$                  

Site Improvement -                    -                    -                    -                    -                    -                    
Construction 19,000           -                    -                    -                    -                    19,000           

Other -                    -                    -                    -                    -                    -                    

Total 19,000$         -$                  -$                  -$                  -$                  19,000$         

Sources of Funding
Current Funds -$                  -$                  -$                  -$                  -$                  -$                  

Debt 19,000           -                    -                    -                    -                    19,000           
Grants/Aid -                    -                    -                    -                    -                    -                    

Total 19,000$         -$                  -$                  -$                  -$                  19,000$         

Operating Cost Impacts:

Description:

Status:

Coordination:

Stuyvesant Avenue Pump Generator

This project will involve the installation of a 40 KW diesel powered generator, self contained fuel tank and 
weatherproof housing.  The generator will be mounted above the 100 year flood plain and would be used to provide 
emergency power for the pump station in power outage situations.  Currently, the City uses one portable generator to 
provide emergency power to this pump station (and others without an auxiliary power source of their own).  In addition 
to utilizing staff resources, portable generators require transportation which can be limited or entirely restricted during 
storms or other conditions causing power outages.  Additionally, it is the recommendation of the "Ten States 
Standards" that pump stations have a dedicated auxiliary power source. Funding to be provided by Environmental 
Facilities Corp. debt consolidating all sewer pump station projects.
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Capital Projects Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                  -$                  -$                  -$                  -$                  -$                  

Site Improvement -                    -                    -                    -                    -                    -                    
Construction 42,000           -                    -                    -                    -                    42,000           

Other -                    -                    -                    -                    -                    -                    

Total 42,000$         -$                  -$                  -$                  -$                  42,000$         

Sources of Funding
Current Funds -$                  -$                  -$                  -$                  -$                  -$                  

Debt 42,000           -                    -                    -                    -                    42,000           
Grants/Aid -                    -                    -                    -                    -                    -                    

Total 42,000$         -$                  -$                  -$                  -$                  42,000$         

Operating Cost Impacts:

Description:

Status:

Coordination:

Hewlett Ave Pump Generator

This project entails the installation of a 50 KW diesel powered generator, self contained fuel tank and weatherproof 
housing.  The City's portable generator is not large enough to provide emergency power to this station.  Therefore in 
cases of a power outage, the City will need to rent a portable generator in order to provide power to the pumps at this 
station.  In addition to the costs associated with renting a generator, storm situations often present delays and other 
difficulties in acquiring equipment from outside sources.  Further, it is the recommendation of the "Ten States 
Standards" that pump stations have a dedicated auxiliary power source. Funding to be provided by Environmental 
Facilities Corp. debt consolidating all sewer pump station projects.
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Capital Projects Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                  -$                  -$                  -$                  -$                  -$                  

Site Improvement -                    -                    -                    -                    -                    -                    
Construction 130,000         -                    -                    -                    -                    130,000         

Other -                    -                    -                    -                    -                    -                    

Total 130,000$       -$                  -$                  -$                  -$                  130,000$       

Sources of Funding
Current Funds -$                  -$                  -$                  -$                  -$                  -$                  

Debt 130,000         -                    -                    -                    -                    130,000         
Grants/Aid -                    -                    -                    -                    -                    -                    

Total 130,000$       -$                  -$                  -$                  -$                  130,000$       

Operating Cost Impacts:

Description:

Status:

Coordination:

Peck Ave Pump Station

This project will entail redesigning the Peck Avenue pump station and replacing the pumps.  The Peck Avenue pump 
station is an original pump station that has not received significant upgrading since its construction over 40 years ago.  
The existing pumps are obsolete and cannot be rebuilt.  Currently, the pump station is entirely below grade and entry 
requires the utilization of relatively complex confined space procedures.  This project will replace the antiquated 
pumps and mount them in a secured location above ground.  In addition to replacing the pumps, this project will allow 
the pumps to be maintained or serviced without the need for confined space entry.  Funding to be provided by 
Environmental Facilities Corp. debt consolidating all sewer pump station projects

Plans and specifications for this project will be completed prior to 2003.
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Capital Projects Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                  -$                  -$                  -$                  -$                  -$                  

Site Improvement -                    -                    -                    -                    -                    -                    
Construction 49,500           -                    -                    -                    -                    49,500           

Other -                    -                    -                    -                    -                    -                    

Total 49,500$         -$                  -$                  -$                  -$                  49,500$         

Sources of Funding
Current Funds -$                  -$                  -$                  -$                  -$                  -$                  

Debt 49,500           -                    -                    -                    -                    49,500           
Grants/Aid -                    -                    -                    -                    -                    -                    

Total 49,500$         -$                  -$                  -$                  -$                  49,500$         

Operating Cost Impacts:

Description:

Status:

Coordination:

Westchester Beach Club Pump

The pumps at the Westchester Beach Club Pump Station are twenty years old.  The pumps are obsolete and can not 
be rebuilt.  This project will involve replacing the Enpro Cornell pumps and lifting mechanism with two Flygt 
submersible pumps. Funding to be provided by Environmental Facilities Corp. debt consolidating all sewer pump 
station projects.
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Capital Projects Fund Projects

Appropriations 2003 2004 2005 2006 2007 Total
Annual Street Resurfacing 200,000$       350,000$       350,000$       350,000$       350,000$       1,600,000$    

Annual Sidewalk & Curb Program 50,000           50,000           50,000           50,000           50,000           250,000         
Annual Traffic Safety Program 15,000           15,000           15,000           15,000           15,000           75,000           

Traffic Signals 180,000         90,000           380,000         -                    -                    650,000         
Peck Ave Light & Widening -                    150,000         -                    -                    -                    150,000         

Purchase Street Reconstruction -                    140,000         1,360,000      -                    -                    1,500,000      
Smith Street Reconstruction -                    250,000         -                    -                    -                    250,000         

Boston Post Road Resurfacing -                    150,000         -                    -                    -                    150,000         
Theall Road Resurfacing -                    60,000           550,000         -                    -                    610,000         
Depot Plaza Parking Lot -                    105,000         -                    -                    -                    105,000         

CBD Parking Deck -                    -                    450,000         -                    -                    450,000         
Morehead Foot Bridge Repair -                    50,000           -                    -                    -                    50,000           

Total Appropriations 445,000$       1,410,000$    3,155,000$    415,000$       415,000$       5,840,000$    

Sources of Funding
Current Funds 105,000$       820,000$       1,595,000$    215,000$       215,000$       2,950,000$    

Debt 140,000         390,000         1,360,000      -                    -                    1,890,000      
Grants/Aid 200,000         200,000         200,000         200,000         200,000         1,000,000      

Total Sources of Funding 445,000$       1,410,000$    3,155,000$    415,000$       415,000$       5,840,000$    

Capital Projects Fund Street Projects Summary

21



City of Rye, New York
Capital Improvement Program 2003 - 2007

Capital Projects Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                  150,000$       150,000$       150,000$       150,000$       600,000$       

Site Improvement -                    -                    -                    -                    -                    -                    
Construction 200,000         200,000         200,000         200,000         200,000         1,000,000      

Other -                    -                    -                    -                    -                    -                    

Total 200,000$       350,000$       350,000$       350,000$       350,000$       1,600,000$    

Sources of Funding
Current Funds -$                  150,000$       150,000$       150,000$       150,000$       600,000$       

Debt -                    -                    -                    -                    -                    -                    
Grants/Aid 200,000         200,000         200,000         200,000         200,000         1,000,000      

Total 200,000$       350,000$       350,000$       350,000$       350,000$       1,600,000$    

Operating Cost Impacts:

Description:

Status:

Coordination:

Annual Street Resurfacing

This project will provide funding for the annual program to resurface City roadways.  This project includes milling, 
resurfacing the road, and raising or repairing sewer manholes and catchbasins.  The City's road resurfacing policy is 
that primary streets are resurfaced approximately every 17 years and residential streets every 25 years.  The list of 
streets to be resurfaced in a given year is based on a street survey created by annual inspection. State aid funding 
from the Consolidated Highway Improvements Program ("CHIPS") will provide the $200,000 of necessary annual 
funding. 

Historically, the City has provided $150,000 of funds for this project.  In 2003 there is insufficient funds to accomplish 
this project.

The planning and design work will be conducted by the Engineering Department.  Utility companies will be notified in 
advance to do work in right of way, raise manholes, etc.  
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Capital Projects Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                  -$                  -$                  -$                  -$                  -$                  

Site Improvement -                    -                    -                    -                    -                    -                    
Construction 50,000           50,000           50,000           50,000           50,000           250,000         

Other -                    -                    -                    -                    -                    -                    

Total 50,000$         50,000$         50,000$         50,000$         50,000$         250,000$       

Sources of Funding
Current Funds 50,000$         50,000$         50,000$         50,000$         50,000$         250,000$       

Debt -                    -                    -                    -                    -                    -                    
Grants/Aid -                    -                    -                    -                    -                    -                    

Total 50,000$         50,000$         50,000$         50,000$         50,000$         250,000$       

Operating Cost Impacts:

Description:

Status:

Coordination:

Annual Sidewalk & Curb Program

This annual program will eliminate cracked and broken City-owned sidewalks to ensure pedestrian safety.  The City's 
scope of responsibility for sidewalks is limited to those adjoining City property and those damaged by a City tree.  
Repairs to other sidewalks are paid for by the abutting property owner.  The program would also involve the 
installation of asphalt curbing throughout the City.  Many of the City's roads have no curbs, allowing surface water to 
run from the roadway onto private properties leading to flooding conditions.  The Engineering Department has 
received numerous requests for curbing and has created a substantial list of residents asking for curbs.

The planning and design work will be conducted by the Engineering Department
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Capital Projects Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                  -$                  -$                  -$                  -$                  -$                  

Site Improvement -                    -                    -                    -                    -                    -                    
Construction 15,000           15,000           15,000           15,000           15,000           75,000           

Other -                    -                    -                    -                    -                    -                    

Total 15,000$         15,000$         15,000$         15,000$         15,000$         75,000$         

Sources of Funding
Current Funds 15,000$         15,000$         15,000$         15,000$         15,000$         75,000$         

Debt -                    -                    -                    -                    -                    -                    
Grants/Aid -                    -                    -                    -                    -                    -                    

Total 15,000$         15,000$         15,000$         15,000$         15,000$         75,000$         

Operating Cost Impacts:

Description:

Status:

Coordination:

Annual Traffic Safety Program

This project will provide funding for miscellaneous projects that arise throughout the course of the year.  Such projects 
are often identified by City staff and/or the Traffic and Transportation Committee, and generally include projects that 
improve the safety of vehicular and pedestrian traffic.  Examples of traffic safety projects include the installation of 
speed humps, flashing traffic lights at intersections, and various other traffic mitigation measures.
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Capital Projects Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                  -$                  -$                  -$                  -$                  -$                  

Site Improvement -                    -                    -                    -                    -                    -                    
Construction 180,000         90,000           380,000         -                    650,000         

Other -                    -                    -                    -                    -                    -                    

Total 180,000$       90,000$         380,000$       -$                  -$                  650,000$       

Sources of Funding
Current Funds 40,000$         90,000$         380,000$       -$                  -$                  510,000$       

Debt 140,000         -                    -                    -                    -                    140,000         
Grants/Aid -                    -                    -                    -                    -                    -                    

Total 180,000$       90,000$         380,000$       -$                  -$                  650,000$       

Operating Cost Impacts:

Description:

Status:

Coordination:

Traffic Signals

Every year the City of Rye upgrades and replaces traffic signals.  Under this program, the City will upgrade the traffic 
signals at Theodore Fremd Avenue and Elm Place; and Theodore Fremd Avenue and Central Avenue during 2003.  
Upgrading these intersections will include providing dual indication within new support poles and replacing the existing 
controllers.  In 2004, the traffic signal at Forest Avenue and Grace Church Street will be upgraded and in 2005 this 
program would involve upgrading the traffic signals at Milton Road and Oakland Beach Avenue; the traffic signal at 
the entrance for City Hall; changing the flashing light at the interection of Ridge Street, Purchase Street and 
Wappanocca Avenue to a fully operational traffic light.

There is approximately $147,000 of funds in a current bonded signal project for most of the 2003 cost (total is 
$180,000).  A small appropriation is required from current funds to complete this project.
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Capital Projects Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                  -$                  -$                  -$                  -$                  -$                  

Site Improvement -                    -                    -                    -                    -                    -                    
Construction -                    60,000           -                    -                    -                    60,000           

Other -                    90,000           -                    -                    -                    90,000           

Total -$                  150,000$       -$                  -$                  -$                  150,000$       

Sources of Funding
Current Funds -$                  150,000$       -$                  -$                  -$                  150,000$       

Debt -                    -                    -                    -                    -                    -                    
Grants/Aid -                    -                    -                    -                    -                    -                    

Total -$                  150,000$       -$                  -$                  -$                  150,000$       

Operating Cost Impacts:

Description:

Status:

Coordination:

Peck Ave Light & Widening

This project includes $90,000 for the installation of a new traffic signal to meet New York State Department of 
Transportation standards, including dual indication and a new controller.  The project also includes $60,000 to expand 
the pavement and curbs to ease the turning radius.  The widening project will include a dedicated right turn lane from 
Peck Avenue onto Midland Avenue.  It is believed that these improvements will mitigate traffic build ups at this 
location.

The design was completed in 2002 but there were insufficient funds available for the 2003 CIP so the project was 
deferred until 2004.

Design work for the traffic signal and roadway improvements has been contracted and is being prepared.
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Capital Projects Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                  140,000$       -$                  -$                  -$                  140,000$       

Site Improvement -                    -                    -                    -                    -                    -                    
Construction -                    -                    1,360,000      -                    -                    1,360,000      

Other -                    -                    -                    -                    -                    -                    

Total -$                  140,000$       1,360,000$    -$                  -$                  1,500,000$    

Sources of Funding
Current Funds -$                  -$                  -$                  -$                  -$                  -$                  

Debt -                    140,000         1,360,000      -                    -                    1,500,000      
Grants/Aid -                    -                    -                    -                    -                    -                    

Total -$                  140,000$       1,360,000$    -$                  -$                  1,500,000$    

Operating Cost Impacts:

Description:

Status:

Coordination:

Purchase Street Reconstruction

This project will include $1,090,000 for milling the road surface, repaving, relining storm sewer and sanitary sewer 
lines, the installation of new sidewalks and granite curbs, the replacement of street lights, shade trees and other 
streetscape amenities.   City trees and their associated root systems along Purchase Street have grown large enough 
to disturb the sidewalk and to infiltrate the storm and sanitary sewer lines in the area.  The project will also include 
$270,000 for the installation of new traffic signals to meet New York State Department of Transportation standards at 
the intersections of Smith, Locust, Elm, and Purdy.  The traffic lights will include new controllers and would allow for 
timing coordination among these traffic lights.  The planning and design phase of this project will cost approximately 
$140,000 and will consider other possible streetscape enhancements.  

The City Planner is in the process of developing a Purchase Street Reconstruction Implementation Plan to be used in 
the planning and design phase of this project.  This project was requested for 2003/2004 funding, but there are 
insufficient funds in the 2003 CIP.

The Planning and Engineering Departments will work with an outside consultant throughout this project.
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Capital Projects Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                  -$                  -$                  -$                  -$                  -$                  

Site Improvement -                    -                    -                    -                    -                    -                    
Construction -                    250,000         -                    -                    -                    250,000         

Other -                    -                    -                    -                    -                    -                    

Total -$                  250,000$       -$                  -$                  -$                  250,000$       

Sources of Funding
Current Funds -$                  -$                  -$                  -$                  -$                  -$                  

Debt -                    250,000         -                    -                    -                    250,000         
Grants/Aid -                    -                    -                    -                    -                    -                    

Total -$                  250,000$       -$                  -$                  -$                  250,000$       

Operating Cost Impacts:

Description:

Status:

Coordination:

Smith Street Reconstruction

This project will include milling the road surface, repaving, and the installation of new sidewalks and curbs.  Prior to 
the commencement of this project, the street's infrastructure would need to be assessed in order to determine if the 
repair of sewer and/or storm lines would be included in this project.
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Capital Projects Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                  -$                  -$                  -$                  -$                  -$                  

Site Improvement -                    -                    -                    -                    -                    -                    
Construction -                    150,000         -                    -                    -                    150,000         

Other -                    -                    -                    -                    -                    -                    

Total -$                  150,000$       -$                  -$                  -$                  150,000$       

Sources of Funding
Current Funds -$                  150,000$       -$                  -$                  -$                  150,000$       

Debt -                    -                    -                    -                    -                    -                    
Grants/Aid -                    -                    -                    -                    -                    -                    

Total -$                  150,000$       -$                  -$                  -$                  150,000$       

Operating Cost Impacts:

Description:

Status:

Coordination:

Boston Post Road Resurfacing

This is the final phase of a three phase program for resurfacing Boston Post Road from Cross Street to Purdy Avenue. 
The Road is deteriorating due to the heavy use and was last resurfaced in 1970.  The project will include milling and 
resurfacing the roadway and raising and repairing sewer manholes and catch basin covers.  Phase I was completed in 
1992, and Phase II was completed in 1998.  

The commencement of this project was dependent upon the completion of the Boston Post Road Retaining Wall 
project, which was completed in July 2002 .  Funding was requested for 2003 but was deferred until 2004 due to 
insufficient funds.
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Capital Projects Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                  60,000$         -$                  -$                  -$                  60,000$         

Site Improvement -                    -                    -                    -                    -                    -                    
Construction -                    -                    550,000         -                    -                    550,000         

Other -                    -                    -                    -                    -                    -                    

Total -$                  60,000$         550,000$       -$                  -$                  610,000$       

Sources of Funding
Current Funds -$                  60,000$         550,000$       -$                  -$                  610,000$       

Debt -                    -                    -                    -                    -                    -                    
Grants/Aid -                    -                    -                    -                    -                    -                    

Total -$                  60,000$         550,000$       -$                  -$                  610,000$       

Operating Cost Impacts:

Description:

Status:

Coordination:

Theall Road Resurfacing

Theall Road was last paved in 1970 (western end) and 1974 (eastern end) and needs to be rehabilitated from end to 
end.  This project includes the installation of curbs, sidewalks, drainage and resurfacing.  Traffic Calming measures 
may also need to be considered with this project.  The design work will be completed in 2004 and the actual 
reconstruction would begin in 2005.

This reconstruction project has been part of the City's Capital Improvement Plan since 1989 but has been deferred 
over time.  There are insufficient funds available in 2003 to include the project in the CIP, thus the project is deferred 
until 2004/2005.
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Capital Projects Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                  5,000$           -$                  -$                  -$                  5,000$           

Site Improvement -                    -                    -                    -                    -                    
Construction -                    100,000         -                    -                    -                    100,000         

Other -                    -                    -                    -                    -                    -                    

Total -$                  105,000$       -$                  -$                  -$                  105,000$       

Sources of Funding
Current Funds -$                  105,000$       -$                  -$                  -$                  105,000$       

Debt -                    -                    -                    -                    -                    -                    
Grants/Aid -                    -                    -                    -                    -                    -                    

Total -$                  105,000$       -$                  -$                  -$                  105,000$       

Operating Cost Impacts:

Description:

Status:

Coordination:

Depot Plaza Parking Lot

The City has deferred this project because we do not have a long-term lease with Metro-North, the property owner.  
The work will only be scheduled when and if the City is able to negotiate a long-term lease with the railroad.  The 
planning and design work will be conducted by the Engineering Department.  The monies budgeted for planning and 
design represent the costs associated with conducting a survey.
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Capital Improvement Program 2003 - 2007

Capital Projects Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                  -$                  50,000$         -$                  -$                  50,000$         

Site Improvement -                    -                    -                    -                    -                    
Construction -                    -                    400,000         -                    -                    400,000         

Other -                    -                    -                    -                    -                    -                    

Total -$                  -$                  450,000$       -$                  -$                  450,000$       

Sources of Funding
Current Funds -$                  -$                  450,000$       -$                  -$                  450,000$       

Debt -                    -                    -                    -                    -                    -                    
Grants/Aid -                    -                    -                    -                    -                    -                    

Total -$                  -$                  450,000$       -$                  -$                  450,000$       

Operating Cost Impacts:

Description:

Status:

Coordination:

CBD Parking Deck

A central business district parking deck was recommended in the Central Business District Parking Study dated July 
2001, and endorsed by the Parking Working Group in its August 17, 2001 memorandum to the City Council. The deck 
will allow for 33 additional spaces, possibly more if the design is incorporated with the adjacent A&P parking lot. The 
CBD Parking Study estimated engineering design work at $50,000 and $400,000 for construction. Funding for 
approximately one-half of the total project cost ($225,000) is currently available in our Fee-in-Lieu-of-Parking Fund.
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Capital Projects Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                  -$                  -$                  -$                  -$                  -$                  

Site Improvement -                    -                    -                    -                    -                    
Construction -                    50,000           -                    -                    -                    50,000           

Other -                    -                    -                    -                    -                    -                    

Total -$                  50,000$         -$                  -$                  -$                  50,000$         

Sources of Funding
Current Funds -$                  50,000$         -$                  -$                  -$                  50,000$         

Debt -                    -                    -                    -                    -                    -                    
Grants/Aid -                    -                    -                    -                    -                    -                    

Total -$                  50,000$         -$                  -$                  -$                  50,000$         

Operating Cost Impacts:

Description:

Status:

Coordination:

Morehead Foot Bridge Repair

This bridge is one of two footbridges that provide access to Disbrow Park for pedestrians and bicyclists from Milton 
Road. The project would involve the replacement of the stone facade to stop further deterioration of the pier.  Project 
funding for the other area footbridge was authorized in 2001. If deterioration is not halted, the bridge will have to be 
closed for use.

This project was requested for 2003 funding but there were insufficient funds to include the project in the 2003 CIP.
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Building and Vehicle Fund Projects

Appropriations 2003 2004 2005 2006 2007 Total
General Government 50,000$         146,500$    16,500$        -$                -$                 213,000$           

Public Safety 201,000         550,000      -                   -                  -                   751,000             
Community Environment 160,000         60,000        -                   -                  -                   220,000             

Recreation 205,000         830,000      1,075,000     15,000        -                   2,125,000          

Total Appropriations 616,000$       1,586,500$ 1,091,500$   15,000$      -$                 3,309,000$        

Sources of Funding
Current Funds 516,000$       1,079,000$ 1,091,500$   15,000$      -$                 2,701,500$        

Debt 100,000         -                  -                   -                  -                   100,000             
Grants/Aid -                     507,500      -                   -                  -                   507,500             

Total Sources of Funding 616,000$       1,586,500$ 1,091,500$   15,000$      -$                 3,309,000$        

Building & Vehicle Maintenance Fund Summary of  Projects by Program
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Building and Vehicle Fund Projects

Project Name Budget Expended Encumbered Balance

City Hall Improvements (2000) 144,447$      -$                -$                 144,447$           
City Hall Improvements (2001) 150,000        14,082        13,500         122,418             
City Hall Office Refurb 16,500          13               10,078         6,409                 
City Hall HVAC 280,000        1,543          30,000         248,457             
Police/Court Building Improvements 40,959          33,884        7,075           -                         
Police Front Desk 66,955          26,202        675              40,078               
Police Pistol Range 276,250        33,245        221,000       22,005               
Police Headquarter Upgrade 338,000        17,145        -                   320,855             
Milton Firehouse Reconstruction 3,413,507     2,669,486   534,115       209,906             
Locust Firehouse Reconstruction 2,301,493     47,471        153,373       2,100,649          
DPW Handicap Bathroom 30,000          65               28,900         1,035                 
Damiano Center Improvements (1998) 75,323          65,499        -                   9,824                 
Recreation Picnic Area Electric 11,200          5,250          -                   5,950                 
Damiano Center Improvements (2001) 50,000          14,321        -                   35,679               
Disbrow Park Playground 20,000          128             -                   19,872               
Gagliardo Park Picnic Shelter 60,000          -                  68                59,932               
Anderson Property Improvements 30,530          30,528        2                        
Friends Meeting House Improvements 4,470            2,029          -                   2,441                 
Damiano Center Improvments (2002) 2,900,000     -                  198,500       2,701,500          
Recreation Field Improvements 1,500,000     -                  -                   1,500,000          
Square House Improvements 59,065          32,717        -                   26,348               
Nature Center Apartment 95,000          58,091        28,732         8,177                 

Total Projects in Progress 11,863,699$ 3,051,699$ 1,226,016$  7,585,984$        

Projects in Progress As of July 15, 2002
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Building and Vehicle Fund Projects

Appropriations 2003 2004 2005 2006 2007 Total
City Hall Refurbishment 50,000$         16,500$      16,500$        -$                -$                 83,000$             
City Hall Record Storage -                     110,000      -                   -                  -                   110,000             

City Hall Oil Tank Removal -                     20,000        -                   -                  -                   20,000               

Total Appropriations 50,000$         146,500$    16,500$        -$                -$                 213,000$           

Sources of Funding
Current Funds 50,000$         119,000$    16,500$        -$                -$                 185,500$           

Debt -                     -                  -                   -                  -                   -                         
Grants/Aid -                     27,500        -                   -                  -                   27,500               

Total Sources of Funding 50,000$         146,500$    16,500$        -$                -$                 213,000$           

Building & Vehicle Maintenance Fund Summary of General Government Projects
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Building and Vehicle Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                   -$                -$                 -$                -$                 -$                       

Site Improvement -                     -                  -                   -                  -                   -                         
Construction -                     -                  -                   -                  -                   -                         

Other 50,000           16,500        16,500          -                  -                   83,000               

Total 50,000$         16,500$      16,500$        -$                -$                 83,000$             

Sources of Funding
Current Funds 50,000$         16,500$      16,500$        -$                -$                 83,000$             

Debt -                     -                  -                   -                  -                   -                         
Grants/Aid -                     -                  -                   -                  -                   -                         

Total 50,000$         16,500$      16,500$        -$                -$                 83,000$             

Operating Cost Impacts:

Description:

Status:

Coordination:

City Hall Refurbishment 

There will be no additional recurring costs.

This project will redesign and refurbish the entire finance office area to better serve customers, improve office 
efficiency, enhance accessibility for the disabled, and to meet the changing technology requirements with an 
update of power, telephone, and data lines.  This project will also include a review and redesign of all 
available space, including vault space.  Design concepts would take into account the entrance and waiting 
area, counter (cash registers, credit card terminals, etc.), records research (public access terminal, microfilm 
reader/printer, etc.), small conference area, employees seating locations (customer visibility, customer 
privacy, etc.) office equipment use (copier, fax, postage machine, printers, shredders, coin counters, 
signature machine, etc.), inactive record storage, employee coat/boot/umbrella storage, etc.  In addition, the 
project includes the refurnishing of the office with new furniture, file cabinets, etc. Increased electrical power, 
telephone/communications, and data line requirements would be addressed.  Emphasis will be placed on a 
flexible design that will meet foreseeable needs but also allow for changes in technology and work processes. 

The current space and general layout does not meet the needs of City customers, especially in the 
entrance/waiting area. Likewise, the layout of our power supply, telephone and data lines does not meet our 
current technology needs. A proper redesign would make use of wasted vault space, improve the work 
environment and the ability of employees to service customers efficiently and effectively. 

As apart of the City's refurbishing program, the Finance Department is the next department to warrant office re-
design and refurbishing.  The City Clerk's Office completed refurbishment in 2002 with some design 
enhancements made to the employee common area in City Hall.

The Finance Department will work with the City's Building Inspector to assist with refurbishment of offices.
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Building and Vehicle Fund Projects

Project Name: 

Project
Appropriation 2003 2004 2005 2006 2007 Total

Planning and Design -$                   10,000$      -$                 -$                -$                 10,000$             
Site Improvement -                     -                  -                   -                  -                   -                         

Construction -                     100,000      -                   -                  -                   100,000             
Other -                     -                  -                   -                  -                   -                         

Total -$                   110,000$    -$                 -$                -$                 110,000$           

Sources of Funding
Current Funds -$                   82,500$      -$                 -$                -$                 82,500$             

Debt -                     -                  -                   -                  -                   -                         
Grants/Aid -                     27,500        -                   -                  -                   27,500               

Total -$                   110,000$    -$                 -$                -$                 110,000$           

Operating Cost Impacts:

Description:

Status:

Coordination:

City Hall Record Storage

There will be added HVAC costs to climate control the attic for record storage.

This project will transport the City's records to the attic in anticipation of the Clerk's office renovations.  The attic 
is not climate controlled and this is of great concern.  This project would create secure, climate controlled space 
in the attic for the City's records and archives. Proper storage of municipal records require security (i.e., a locked 
space so that access is limited to authorized personnel) and climate control (so that records will not be subjected 
to excess temperature extremes).  

Even though the goal of records management is to convert as much as possible to a computerized form, there 
will still be a great deal of material that should be preserved forever and much that needs to be retained until the 
authorized retention period expires.  Proper conditions for record preservation do not exist in the attic and it 
would be advisable to convert the space so that they do.  State funding requires proper storage as a prerequisite 
to records management grants.  In addition, access to the attic is by stairs only, so an extension of the elevator 
(if possible) would be excellent, but probably very costly.  Creation of a second access may be required.

Ideally the records storage space will decrease with increased computerization of records.  However, there will 
always be storage needs and it will be more efficient to convert the attic in City Hall than to rent off-site space, 
not to mention the accessibility problems.  

The City Clerk would like to keep this important project in the CIP for possible funding in the future.

The City Clerk will coordinate this project with the City Engineer.
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Building and Vehicle Fund Projects

Project Name: 

Project
Appropriation 2003 2004 2005 2006 2007 Total

Planning and Design -$                   -$                -$                 -$                -$                 -$                       
Site Improvement -                     -                  -                   -                  -                   -                         

Construction -                     20,000        -                   -                  -                   20,000               
Other -                     -                  -                   -                  -                   -                         

Total -$                   20,000$      -$                 -$                -$                 20,000$             

Sources of Funding
Current Funds -$                   20,000$      -$                 -$                -$                 20,000$             

Debt -                     -                  -                   -                  -                   -                         
Grants/Aid -                     -                  -                   -                  -                   -                         

Total -$                   20,000$      -$                 -$                -$                 20,000$             

Operating Cost Impacts:

Description:

Status:

Coordination:

City Hall Oil Tank Removal

There will be no additional recurring costs for this project.

This project will convert City Hall entirely to gas.  Currently, the City retains some gas services throughout the 
building but still depends on oil.  This project will require removal of a 4,000 gallon oil tank   In addition, part of 
this project includes the testing of soil surrounding the oil tank for contaminants as there have been leaks in the 
past.

The installation of the new gas fire boiler in City Hall under 2002 building projects requires additional funding for 
the removal of the oil tank.

This project will be coordinated by the City Engineer.
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Building and Vehicle Fund Projects

Appropriations 2003 2004 2005 2006 2007 Total
New Police Building Addition -$                   550,000$    -$                 -$                -$                 550,000$           
Police Headquarters Upgrades 101,000         -                  -                   -                  -                   101,000             

Police Impound Facility 100,000         -                  -                   -                  -                   100,000             

Total Appropriations 201,000$       550,000$    -$                 -$                -$                 751,000$           

Sources of Funding
Current Funds 101,000$       550,000$    -$                 -$                -$                 651,000$           

Debt 100,000         -                  -                   -                  -                   100,000             
Grants/Aid -                     -                  -                   -                  -                   -                         

Total Sources of Funding 201,000$       550,000$    -$                 -$                -$                 751,000$           

Building & Vehicle Maintenance Fund Summary of Public Safety Projects
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Building and Vehicle Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                   -$                -$                 -$                -$                 -$                       

Site Improvement -                     -                  -                   -                  -                   -                         
Construction -                     550,000      -                   -                  -                   550,000             

Other -                     -                  -                   -                  -                   -                         

Total -$                   550,000$    -$                 -$                -$                 550,000$           

Sources of Funding
Current Funds -$                   550,000$    -$                 -$                -$                 550,000$           

Debt -                     -                  -                   -                  -                   -                         
Grants/Aid -                     -                  -                   -                  -                   -                         

Total -$                   550,000$    -$                 -$                -$                 550,000$           

Operating Cost Impacts:

Description:

Status:

Coordination:

New Police Building Addition

There will be no additional recurring costs for this project.

This project will construct an addition on the Northeast side of the Police Building. The addition would be 
approximately 2,000 square feet and would provide much needed storage space, a classroom with 
audio/visual training equipment, a booking area and two interview rooms.  Presently, there are no interview or 
training rooms.  Relocating administrative functions to the new addition would effectively remove any danger 
to visitors and civilian employees who now have to pass through the booking and cell block areas. 

The Police Commissioner will coordinate this project with the City Engineer.
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Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                   -$                -$                 -$                -$                 -$                       

Site Improvement -                     -                  -                   -                  -                   -                         
Construction 101,000         -                  -                   -                  -                   101,000             

Other -                     -                  -                   -                  -                   -                         

Total 101,000$       -$                -$                 -$                -$                 101,000$           

Sources of Funding
Current Funds 101,000$       -$                -$                 -$                -$                 101,000$           

Debt -                     -                  -                   -                  -                   -                         
Grants/Aid -                     -                  -                   -                  -                   -                         

Total 101,000$       -$                -$                 -$                -$                 101,000$           

Operating Cost Impacts:

Description:

Status:

Coordination:

Police Headquarters Upgrades

There will be no additional recurring costs for this project.

This project will replace current toilets and sinks in the prisoner cells that are over 60 years old.  The toilets 
and sinks in 6 men's cells and 1 female cell must be replaced with non-fragmenting materials.   Fixtures in 
cells must be constructed of specific material that will not fragment and provide prisoners with potential 
weapons.  Due to the age of the fixtures, parts are hard to come by and/or no longer available.  

This project will install air vents/air conditioning unit in the Police Headquarters exercise room.  There is 
presently no air vent/air conditioning system or windows in the exercise room located in the basement area of 
Police Headquarters.  There are no alternatives to this space to house the exercise room in the headquarters 
building.

This project will replace flooring and carpeting in Police Headquarter offices located in the addition, added in 
1978.  This is part of the Police Department's ongoing attempt to rid offices of mold and mildew smell.  
Sections of the plywood flooring are soft when stepped on, most likely due to moisture trapped between the 
cement slab and the plywood.

Preliminary specification work is complete for the replacement of toilets and sinks in prisoner cells by the 
Department of Public Works.

The Police Commissioner will coordinate these projects with the City Engineer and Department of Public 
Works.
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Building and Vehicle Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                   -$                -$                 -$                -$                 -$                       

Site Improvement -                     -                  -                   -                  -                   -                         
Construction 100,000         -                  -                   -                  -                   100,000             

Other -                     -                  -                   -                  -                   -                         

Total 100,000$       -$                -$                 -$                -$                 100,000$           

Sources of Funding
Current Funds -$                   -$                -$                 -$                -$                 -$                       

Debt 100,000         -                  -                   -                  -                   100,000             
Grants/Aid -                     -                  -                   -                  -                   -                         

Total 100,000$       -$                -$                 -$                -$                 100,000$           

Operating Cost Impacts:

Description:

Status:

Coordination:

Police Impound Facility

There will be no additional recurring costs for this project.

This project will construct a building to be used partially for storage of recently acquired large equipment (i.e. 
prisoner van, army truck, speed trailers, incident command trailer, gem vehicle, etc.).  The builiding will be a 5 
bay facility, approximately 500 square feet.  Presently, there does not exist a secure facility to house 
impounded/evidence vehicles and/or other evidence relating to criminal offenses.  Impounded vehicles are 
being held by towing companies who transport the vehicles.  Smaller pieces of evidence are stored at various 
non-secure locations at the Department of Public Works as space permits.  In addition, there is no facility to 
perform latent fingerprint dusting and other types of evidence processing.  A climate controlled area is 
required for fingerprint dusting.  

Protecting the chain of evidence is essential in legal proceedings and is required by our Accreditation 
Standards. The facility will be located at Disbrow Park between the tennis courts and Sterling Field.

Specifications for the facility will be similar to the DPW garage, a color metal shell with dividers inside.

The Police Commissioner will coordinate this project with the City Engineer including planning and design 
work.  Outreach to adjacent neighborhoods will be required and construction coordinated with Recreation 
Fields in 2002 - 2003.
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Building and Vehicle Fund Projects

Appropriations 2003 2004 2005 2006 2007 Total
DPW Garage Roof Repair 60,000$         -$                -$                 -$                -$                 60,000$             

DPW Rear Storage Shed -                     45,000        -                   -                  -                   45,000               
DPW Garage Lift 50,000           -                  -                   -                  -                   50,000               

DPW Fuel System 50,000           -                  -                   -                  -                   50,000               
W Maintenance Garage Upgrading -                     15,000        -                   -                  -                   15,000               

Total Appropriations 160,000$       60,000$      -$                 -$                -$                 220,000$           

Sources of Funding
Current Funds 160,000$       60,000$      -$                 -$                -$                 220,000$           

Debt -                     -                  -                   -                  -                   -                         
Grants/Aid -                     -                  -                   -                  -                   -                         

Total Sources of Funding 160,000$       60,000$      -$                 -$                -$                 220,000$           

Building & Vehicle Maintenance Fund Summary of Community Environment Projects
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Building and Vehicle Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                   -$                -$                 -$                -$                 -$                       

Site Improvement -                     -                  -                   -                  -                   -                         
Construction 60,000           -                  -                   -                  -                   60,000               

Other -                     -                  -                   -                  -                   -                         

Total 60,000$         -$                -$                 -$                -$                 60,000$             

Sources of Funding
Current Funds 60,000$         -$                -$                 -$                -$                 60,000$             

Debt -                     -                  -                   -                  -                   -                         
Grants/Aid -                     -                  -                   -                  -                   -                         

Total 60,000$         -$                -$                 -$                -$                 60,000$             

Operating Cost Impacts:

Description:

Status:

Coordination:

DPW Garage Roof Repair

There will be no additional recurring costs.

This project will repair the roof over the garage building that has not been repaired since 1927, when it was 
erected.  In the past, the roof has received comprehensive patching but is in need of replacement.  The flat 
roof needs to be replaced and point brick work completed.  This includes the removal of the present roof in 
its entirety and replacing with plywood and asphalt.  

This building was used primarily as a storage facility for the Department's vehicles and equipment.  It is also 
used as a voting area and the apartment above is occupied by an employee who serves as a watchman.  
The roof has deteriorated to a dangerous point, with parts of the roof sagging and unable to support any 
substantial weight. Loss of the structure would put a large number of the City's most expensive equipment 
outside and exposed to weather.

The planning and design for this project will be done by the Engineering Department.
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Building and Vehicle Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                   -$                -$                 -$                -$                 -$                       

Site Improvement -                     -                  -                   -                  -                   -                         
Construction -                     45,000        -                   -                  -                   45,000               

Other -                     -                  -                   -                  -                   -                         

Total -$                   45,000$      -$                 -$                -$                 45,000$             

Sources of Funding
Current Funds -$                   45,000$      -$                 -$                -$                 45,000$             

Debt -                     -                  -                   -                  -                   -                         
Grants/Aid -                     -                  -                   -                  -                   -                         

Total -$                   45,000$      -$                 -$                -$                 45,000$             

Operating Cost Impacts:

Description:

Status:

Coordination:

DPW Rear Storage Shed

There will be no additional recurring costs.

This project will rehab the DPW Rear Storage Shed that is located right of the old salt shed and is used for 
storage.  The roof has been patched over for the past 35 years and the interior is underutilized due to its 
condition.The shed requires the replacement of roof shingles and sheathing. Also the loft area, presently 
infested with racoons, needs to be removed and operating doors installed. 

The building could be revamped and used to store sanitation trucks, freeing up space in the old garage for 
other equipment presently kept outside due to lack of interior space.  There is currently no heat in the building 
but there is power.  Drop down heaters could be used to keep diesel vehicles warm. 

This project will be coordinated with the City Engineer and Department of Public Works.
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Building and Vehicle Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                   -$                -$                 -$                -$                 -$                       

Site Improvement -                     -                  -                   -                  -                   -                         
Construction 50,000           -                  -                   -                  -                   50,000               

Other -                     -                  -                   -                  -                   -                         

Total 50,000$         -$                -$                 -$                -$                 50,000$             

Sources of Funding
Current Funds 50,000$         -$                -$                 -$                -$                 50,000$             

Debt -                     -                  -                   -                  -                   -                         
Grants/Aid -                     -                  -                   -                  -                   -                         

Total 50,000$         -$                -$                 -$                -$                 50,000$             

Operating Cost Impacts:

Description:

Status:

Coordination:

DPW Garage Lift

There will be no additional recurring costs for this project.

This project will replace the in-ground heavy duty vehicle lift that was installed 12 years ago.  The new lift will 
be portable and constructed above ground.  This lift will support all DPW and fire vehicles.  

This project will be coordinated with the Department of Public Works and City Engineer.
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Building and Vehicle Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                   -$                -$                 -$                -$                 -$                       

Site Improvement -                     -                  -                   -                  -                   -                         
Construction 50,000           -                  -                   -                  -                   50,000               

Other -                     -                  -                   -                  -                   -                         

Total 50,000$         -$                -$                 -$                -$                 50,000$             

Sources of Funding
Current Funds 50,000$         -$                -$                 -$                -$                 50,000$             

Debt -                     -                  -                   -                  -                   -                         
Grants/Aid -                     -                  -                   -                  -                   -                         

Total 50,000$         -$                -$                 -$                -$                 50,000$             

Operating Cost Impacts:

Description:

Status:

Coordination:

DPW Fuel System

There will be no additional recurring costs for the project.

This project will replace the present key system with an automated fuel distribution system.  This system 
would register fuel used by City vehicles through an automated system that would be recorded in a DPW 
computer.  An automated system would improve the accurate recording of fuel being used by City 
Departments and their designated vehicles.  

 This project was a 2001 project but was eliminated by the City Council in the 2002 Budget process.  

This project will be coordinated with the City Engineer.
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Building and Vehicle Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                   -$                -$                 -$                -$                 -$                       

Site Improvement -                     -                  -                   -                  -                   -                         
Construction -                     15,000        -                   -                  -                   15,000               

Other -                     -                  -                   -                  -                   -                         

Total -$                   15,000$      -$                 -$                -$                 15,000$             

Sources of Funding
Current Funds -$                   15,000$      -$                 -$                -$                 15,000$             

Debt -                     -                  -                   -                  -                   -                         
Grants/Aid -                     -                  -                   -                  -                   -                         

Total -$                   15,000$      -$                 -$                -$                 15,000$             

Operating Cost Impacts:

Description:

Status:

Coordination:

DPW Maintenance Garage Upgrading

There will be no additional recurring costs for this project.

This project will rehab the maintenance garage at Disbrow Park, which was built in 1990.  Over the last 
twelve years the panels in the overhead doors have been damaged by DPW vehicles and equipment.  The 
doors fail to seal properly and are in need of repair.  

Additionally, the 12 year old gutter system has pulled away from the garage entirely because the replacement 
holders for the gutters cannot be found.  Likewise, the gutter hangers have pulled away allowing water to run 
down the siding, pooling around the foundation.  If this continues, the foundation will become unstable, 
adding to the disrepair of the structure.  

This project was requested for 2003 but there were insufficient funds to include it in the 2003 CIP.

The replacement of the gutters and doors will be done by the Department of Public Works if appropriate parts 
can be found.
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Appropriations 2003 2004 2005 2006 2007 Total
Disbrow Tennis Court & Fence 65,000           -                  -                   -                  -                   65,000               

Gagliardo Parking Lot -                     15,000        -                   -                  -                   15,000               
Grainger Field House Refacing -                     15,000        -                   -                  -                   15,000               

Grainger Field Sprinkler -                     25,000        -                   -                  -                   25,000               
McDonald Building Redesign -                     75,000        -                   -                  -                   75,000               

Square House Foundation 25,000           -                  -                   -                  -                   25,000               
Recreation Park Court -                     -                  50,000          -                  -                   50,000               

Recreation Park Tennis Wall -                     15,000        -                   -                  -                   15,000               
Resurface Multi-purpose Area -                     35,000        -                   -                  -                   35,000               

Rye Scenic Trailway -                     600,000      -                   -                  -                   600,000             
Skateboard Park 75,000           -                  -                   -                  -                   75,000               

Sterling Field Synthetic Field -                     -                  700,000        -                  -                   700,000             
Tennis Court Fence -                     30,000        -                   -                  -                   30,000               

Tennis Court Parking Lot -                     20,000        -                   -                  -                   20,000               
Volleyball Court -                     -                  -                   15,000        -                   15,000               

Recreation Park Beautification -                     -                  75,000          -                  -                   75,000               
Athletic Field Lighting -                     -                  250,000        -                  -                   250,000             
Friends Meeting House 40,000           -                  -                   -                  -                   40,000               

Total Appropriations 205,000$       830,000$    1,075,000$   15,000$      -$                 2,125,000$        

Sources of Funding
Current Funds 205,000$       350,000$    1,075,000$   15,000$      -$                 1,645,000          

Debt -                     -                  -                   -                  -                   -                         
Grants/Aid -                     480,000      -                   -                  -                   480,000             

Total Sources of Funding 205,000$       830,000$    1,075,000$   15,000$      -$                 2,125,000$        

Building & Vehicle Maintenance Fund Summary of Recreation Projects
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Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                   -$                -$                 -$                -$                 -$                       

Site Improvement -                     -                  -                   -                  -                   -                         
Construction 65,000           -                  -                   -                  -                   65,000               

Other -                     -                  -                   -                  -                   -                         

Total 65,000$         -$                -$                 -$                -$                 65,000$             

Sources of Funding
Current Funds 65,000$         -$                -$                 -$                -$                 65,000$             

Debt -                     -                  -                   -                  -                   -                         
Grants/Aid -                     -                  -                   -                  -                   -                         

Total 65,000$         -$                -$                 -$                -$                 65,000$             

Operating Cost Impacts:

Description:

Status:

Coordination:

Disbrow Tennis Court & Fence

This project reduces annual maintenance costs estimated at $5000.

This project will resurface all four tennis courts at Disbrow Park with 2" asphalt over a "petro-mat" material 
and color coated for tennis. The court is not a level surface and has been patched numerous times which no 
longer seems effective.  The fence requires replacement because of damage during wind storms and would 
be removed during resurfacing.  New posts would also need to be installed.  

This project was deferred from last year.  The tennis courts experience severe ponding due to an uneven 
surface.  Fence post footings are exposed due to settling of court over time which causes space and gaps 
between fence and courts.  A full court resurface has never been done and regular color-coating is no longer 
an effective preventive measure.  

A full resurfacing would allow courts to return to a normal 5 year color coating cycle.

Resurfacing tennis courts has been done at other Rye Recreation courts.  Specification work is complete.

This project will be coordinated with tennis court contractors and minimal assistance from the City Engineer.
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Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                   -$                -$                 -$                -$                 -$                       

Site Improvement -                     -                  -                   -                  -                   -                         
Construction -                     15,000        -                   -                  -                   15,000               

Other -                     -                  -                   -                  -                   -                         

Total -$                   15,000$      -$                 -$                -$                 15,000$             

Sources of Funding
Current Funds -$                   15,000$      -$                 -$                -$                 15,000$             

Debt -                     -                  -                   -                  -                   -                         
Grants/Aid -                     -                  -                   -                  -                   -                         

Total -$                   15,000$      -$                 -$                -$                 15,000$             

Operating Cost Impacts:

Description:

Status:

Coordination:

Gagliardo Parking Lot

There will be minor additional costs for this project estimated at a range of $350.00 - 500.00.

This project will resurface the Gagliardo parking lot.  The parking lot has not been resurfaced in at least 15 
years.  The lot is in current need of resurfacing with asphalt and painting of parking space lines to utilize 
available space.

Increased demand from Rye Little League games and general park users has caused parking issues at this 
location.  An enhanced parking area assists in preserving and protecting the infrastructure of the park.

This project will be coordinated with the City Engineer and most likely will be part of the City's street 
resurfacing program.
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Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                   -$                -$                 -$                -$                 -$                       

Site Improvement -                     -                  -                   -                  -                   -                         
Construction -                     15,000        -                   -                  -                   15,000               

Other -                     -                  -                   -                  -                   -                         

Total -$                   15,000$      -$                 -$                -$                 15,000$             

Sources of Funding
Current Funds -$                   15,000$      -$                 -$                -$                 15,000$             

Debt -                     -                  -                   -                  -                   -                         
Grants/Aid -                     -                  -                   -                  -                   -                         

Total -$                   15,000$      -$                 -$                -$                 15,000$             

Operating Cost Impacts:

Description:

Status:

Coordination:

Grainger Field House Refacing

This project will reduce annual maintenance estimated at $500.00

This project will rehab the Disbrow Park/Grainger field that was built in 1992 by the Rye Little League.  A 
resurfacing of exterior walls with a cement/stucco covering is necessary to protect and extend the life of 
exterior walls that are showing surface cracks.  In addition, the fence needs to extend towards the direction of 
the field.  Fence work will reduce the foul balls that carry over and present possible damage and harm to 
vehicles and spectators in the area. 

Project was deferred during the 2002 budget process, but the Rye Little League (RLL) would be more 
interested in seeing the Sprinkler/Infield Project scheduled in 2003 take place.

This project was originally requested for 2002 and deferred to 2003 but there were insufficient funds available 
for funding in the 2003 CIP.

This project will be coordinated with an outside contractor with minimal involvement of the City Engineer.
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Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                   -$                -$                 -$                -$                 -$                       

Site Improvement -                     -                  -                   -                  -                   -                         
Construction -                     25,000        -                   -                  -                   25,000               

Other -                     -                  -                   -                  -                   -                         

Total -$                   25,000$      -$                 -$                -$                 25,000$             

Sources of Funding
Current Funds -$                   25,000$      -$                 -$                -$                 25,000$             

Debt -                     -                  -                   -                  -                   -                         
Grants/Aid -                     -                  -                   -                  -                   -                         

Total -$                   25,000$      -$                 -$                -$                 25,000$             

Operating Cost Impacts:

Description:

Status:

Coordination:

Grainger Field Sprinkler

There will be reduced maintenance costs for this project with an estimated range of $750.00 labor and $500.00 
parts/supplies

This project will replace the residential sprinkler system at Grainger Field.  The current system at Grainger 
Field is a residential grade system that Rye Little League (RLL) installed about eight years ago.  The water 
line that feeds the system is only 1", does not supply sufficient water flow and requires constant repairs due 
to poor overall quality.  The result is regular breakdowns and large areas that brown out.  The infield is no 
longer level and has severe lips due to clay build up.  The Project has been revised to include infield 
renovation.  RLL has expressed an interest in funding a portion of infield work.  Coordinating these projects at 
the same time makes sense since the infield will be removed and this will provide easier  installation of the 
sprinkler system.  

The current system will be replaced with a commercial grade system similar to what was installed at Rye 
Recreation with automatic features that will improve the water pressure.  The need for an automated 
sprinkler system on all athletic fields is a necessity in meeting the increased demand, enhances safety and 
regulates turf conditions.  Irrigated fields enhance the quality of turf and maximizes safety by eliminating hard, 
dry surfaces.

This project will be coordinated with the City Engineer.
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Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                   -$                -$                 -$                -$                 -$                       

Site Improvement -                     -                  -                   -                  -                   -                         
Construction -                     75,000        -                   -                  -                   75,000               

Other -                     -                  -                  -                   -                         

Total -$                   75,000$      -$                 -$                -$                 75,000$             

Sources of Funding
Current Funds -$                   75,000$      -$                 -$                -$                 75,000$             

Debt -                     -                  -                   -                  -                   -                         
Grants/Aid -                     -                  -                   -                  -                   -                         

Total -$                   75,000$      -$                 -$                -$                 75,000$             

Operating Cost Impacts:

Description:

Status:

Coordination:

McDonald Building Redesign

The additional costs for this project will be minor and will depend on nature of future use.

This project will redesign the McDonald Building to create additional common space for the Recreation 
Department.  The Rye Youth Council will be terminating their lease early 2003 and moving their offices to the 
YMCA.  This will allow a greater flexibility for the re-design of the building.  Removal of the current 3-1/2 office 
spaces would lead to an enlarged common area that could accomodate other community organizations (i.e., 
KIDS SPACE) interested in a partial lease arrangement while meeting Recreation's own needs.  The orginal 
design of the building was fabricated with this intent in mind.  

This project will involve coordination with an architect to design specifications for the building redesign.
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Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                   -$                -$                 -$                -$                 -$                       

Site Improvement 25,000           -                  -                   -                  -                   25,000               
Construction -                     -                  -                   -                  -                   -                         

Other -                     -                  -                   -                  -                   -                         

Total 25,000$         -$                -$                 -$                -$                 25,000$             

Sources of Funding
Current Funds 25,000$         -$                -$                 -$                -$                 25,000$             

Debt -                     -                  -                   -                  -                   -                         
Grants/Aid -                     -                  -                   -                  -                   -                         

Total 25,000$         -$                -$                 -$                -$                 25,000$             

Operating Cost Impacts:

Description:

Status:

Coordination:

Square House Foundation

There will be no additional recurring costs for this project.

This project will rehabilitate the Square House, both the interior and exterior foundation walls and floor.  Over 
the years water has caused damage to the foundation.  Attempts have been made to patch the foundation 
holes, however, no action has proved successful.  This project will assist in keeping water infiltration at a 
minimal.  Digging around the foundation is necessary.  The exterior will be trenched and totally repainted with 
drainage installed.  The interior needs pointing and the floor sealed. 

The design and planning for this project will be coordinated with the City Engineer.
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Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                   -$                -$                 -$                -$                 -$                       

Site Improvement -                     -                  -                   -                  -                   -                         
Construction -                     -                  50,000          -                  -                   50,000               

Other -                     -                  -                   -                  -                   -                         

Total -$                   -$                50,000$        -$                -$                 50,000$             

Sources of Funding
Current Funds -$                   -$                50,000$        -$                -$                 50,000$             

Debt -                     -                  -                   -                  -                   -                         
Grants/Aid -                     -                  -                   -                  -                   -                         

Total -$                   -$                50,000$        -$                -$                 50,000$             

Operating Cost Impacts:

Description:

Status:

Coordination:

Recreation Park Court

There will be additional moderate costs for this project for the court preparation required for clay/material 
estimated at $2500.

This project will convert all-weather courts #7 and # 8 to Har-Tru material by removing current asphalt and 
installing clay base on the surface.  A reconfiguration of the fence could result in Har-Tru courts being placed 
together.  This would be helpful when rolling and sweeping the courts.  All-weather surface is harder on play 
and adults who use the facilities.  In addition, the high water table at this end of the park reduces the time 
when cracks and court shifting take place and would be less impacted by a clay/Har- Tru surface.  Changing 
to Har-Tru would match the 4 existing courts that abut the courts.   Currently these courts have a traditional 
hard court surface.  

The use of synthetic surfaces has been used effectively as an alternative to poor all-weather.  The cost of 
both is covered in the estimated cost.

This project will be coordinated with a tennis contractor that will create specifications for the installation of all 
weather courts.
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Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                   -$                -$                 -$                -$                 -$                       

Site Improvement -                     -                  -                   -                  -                   -                         
Construction -                     15,000        -                   -                  -                   15,000               

Other -                     -                  -                   -                  -                   -                         

Total -$                   15,000$      -$                 -$                -$                 15,000$             

Sources of Funding
Current Funds -$                   15,000$      -$                 -$                -$                 15,000$             

Debt -                     -                  -                   -                  -                   -                         
Grants/Aid -                     -                  -                   -                  -                   -                         

Total -$                   15,000$      -$                 -$                -$                 15,000$             

Operating Cost Impacts:

Description:

Status:

Coordination:

Recreation Park Tennis Wall

There is a reduced annual maintenance for this project estimated at $350.00

This project will erect a permanent cinder block wall that would serve as a practice wall for tennis as well as 
an opportunity to enhance other sports like handball and racquetball.  The existing wood tennis wall receives 
a great deal of use and requires replacement every three to five years.  The size would be similar to the wood 
structure that is currently in place (10' x 16').

The existing wood structure requires replacement every 3 - 5 years due to wear and weathering.  It is also a 
difficult maintenance task to replace and bend the wood to fit the metal frame unit.  The cost of a total 
replacement unit (metal and wood) is approximately $3500.00.

Specifications include a pre-fabricated cinder block similar to the tennis wall at Midland School in Rye.

This project involves minimal coordination with the City Engineer.
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Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                   -$                -$                 -$                -$                 -$                       

Site Improvement -                     -                  -                   -                  -                   -                         
Construction -                     35,000        -                   -                  -                   35,000               

Other -                     -                  -                   -                  -                   -                         

Total -$                   35,000$      -$                 -$                -$                 35,000$             

Sources of Funding
Current Funds -$                   35,000$      -$                 -$                -$                 35,000$             

Debt -                     -                  -                   -                  -                   -                         
Grants/Aid -                     -                  -                   -                  -                   -                         

Total -$                   35,000$      -$                 -$                -$                 35,000$             

Operating Cost Impacts:

Description:

Status:

Coordination:

Resurface Multi-purpose Area

There is a reduced maintenance cost with this project estimated at $1500.00 with improved safety.

This project will resurface the multi-purpose area last resurfaced over 10 years ago that receives heavy traffic 
through-out the year for a variety of purposes. With the re-opening of the McDonald Building and the new 
playground, this portion of the park is in constant use.  A full resurface would include at least 2" of asphalt 
over a "petro-mat" material that is used to prolong the time cracks reappear. The surface would be color 
coated and lined according to activity needs. A re-design of the basketball courts will permit other uses that 
are presently being considered.

The multi-surfaced area was last resurfaced in 1989 and cracking is evident throughout the surface which 
receives daily use.  Since a portion of the area will be set aside for the Skateboard park, coordination of the 
two projects should result in savings.

This project was deferred to 2004 due to the insufficient funds available in 2003.

This project will be coordinated with tennis court contractors.  Specification work will not be difficult and will 
involve minimal assistance from the City Engineer.
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Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                   -$                -$                 -$                -$                 -$                       

Site Improvement -                     -                  -                   -                  -                   -                         
Construction -                     600,000      -                   -                  -                   600,000             

Other -                     -                  -                   -                  -                   -                         

Total -$                   600,000$    -$                 -$                -$                 600,000$           

Sources of Funding
Current Funds -$                   120,000$    -$                 -$                -$                 120,000$           

Debt -                     -                  -                   -                  -                   -                         
Grants/Aid -                     480,000      -                   -                  -                   480,000             

Total -$                   600,000$    -$                 -$                -$                 600,000$           

Operating Cost Impacts:

Description:

Status:

Coordination:

Rye Scenic Trailway

There will be additional costs for maintaining the trailway.

The Rye Scenic Trailway is a vision that developed during the City of Rye Recreation Department's Master 
Plan process completed in 2000.  The proposal calls for creation of a unified Trailway linking the heart of the 
City of Rye's Central Business District with most of the major activity hubs in the City (i.e. schools, parks, 
residential neighborhoods) as well as some of the most scenicallyy attractive and significant natural resource 
areas within the City of Rye.  A resident survey conducted as part of the Recreation Master Plan found that 
over 77% of respondents overwhelmingly support the need to develop a safe and well-planned resource such 
as a Trailway.  The proposed Trailway would run a distance of approximately 6 miles and will consist of three 
distinct segments that traverse various areas of the City.

A grant application for 80% of the cost is pending, final decisions will be made towards the end of 2002.  
Approval of this grant will require the City of Rye to provide the balance of funding approximately $120,000.  
The project was removed from the revised Recreation Bond after the first defeat on March 5.  Additionally, 
the City of Rye has requested funding through Nita Lowey's office for Fiscal Year 2003.     

The Recreation Department will coordinated this project with the City Engineer.
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Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                   -$                -$                 -$                -$                 -$                       

Site Improvement -                     -                  -                   -                  -                   -                         
Construction 75,000           -                  -                   -                  -                   75,000               

Other -                     -                  -                   -                  -                   -                         

Total 75,000$         -$                -$                 -$                -$                 75,000$             

Sources of Funding
Current Funds 75,000$         -$                -$                 -$                -$                 75,000$             

Debt -                     -                  -                   -                  -                   -                         
Grants/Aid -                     -                  -                   -                  -                   -                         

Total 75,000$         -$                -$                 -$                -$                 75,000$             
Operating Cost Impacts:

Description:

Status:

Coordination:

Skateboard Park

There will be moderate increases in operational costs for supervision estimated  at $6,240.

This project will develop a dedicated space that would serve the interests of the in-line and skateboard users, 
which are primarily young teens.  The permanent facility would feature an enclosed, secure and lighted area 
for skateboarding.  Items included would be fencing, screening, soundbarrier and equipment.  Lighting 
already exists.  A portion of the multi-purpose area would be used to accommodate this need and will require 
a re-design of the existing activity area so there is an adequate space for basketball and the practice tennis 
wall that currently utilize the space.  It is anticipated that the fence, which encloses courts #1 and 2 could 
provide one side of the skatepark, while the wooded area, to the rear, could also be used to secure the rear.  
The park would be fenced in and include a variety of ramps and skill areas to ride on.  While the Master Plan 
Survey did not rate this as a high priority, it is very popular with the younger teens.  The department has 
received a petition with over 200 signatures requesting that this be considered.  The concept is for this 
operation to be self-sustaining through the use of fundraising and user fees.

Use of a portable skatepark concept since last year has provided the department with evidence that there is 
sufficient interest and need to support a permanent structure.  The need was brought forth by local teens who 
generated a petition with over 200 signatures of residents who were interested in seeing the creation of this 
type of facility.  A portion of operational costs can be defrayed by the revenue generated  by permits and daily 
use fees.

This project will be closely coordinated with resurfacing and re-design of the Multi-Purpose Project, also  
scheduled for this year.  It is anticipated that assistance from the City Engineer's office will be minimal.  
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Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                   -$                -$                 -$                -$                 -$                       

Site Improvement -                     -                  -                   -                  -                   -                         
Construction -                     -                  700,000        -                  -                   700,000             

Other -                     -                  -                   -                  -                   -                         

Total -$                   -$                700,000$      -$                -$                 700,000$           

Sources of Funding
Current Funds -$                   -$                700,000$      -$                -$                 700,000$           

Debt -                     -                  -                   -                  -                   -                         
Grants/Aid -                     -                  -                   -                  -                   -                         

Total -$                   -$                700,000$      -$                -$                 700,000$           

Operating Cost Impacts:

Description:

Status:

Coordination:

Sterling Field Synthetic Field

There will be major cost reductions in annual maintenance estimated in the range of $12,000 - $15,000

This project will install a Astro-Play surface with appropriate lines and cut-outs for multi-purpose use on 
Sterling Field at Disbrow Park.  Due to sub-par conditions of soil (clay) the turf has been difficult to maintain. 
A synthetic surface would eliminate this condition and provide maximum use. Rain will often stay on surface 
for days due to compacted and clay material. Attempts to aerate and fertilize have not yielded positive 
results.

Due to the requirements from DEC that mandated that a clay cap be applied on this site, which was a leaf 
compost area, drainage and turf growth is poor.  Pending a report from the Thomas Group Associates 
(Landscape Architects) on short term and long term solutions it is anticipated that the installation of a 
synthetic surface might be the answer.  It will permit continual use and reduce annual maintenance costs with 
turf maintenance.

The cost has been increased based upon recent project costs from the City of New Rochelle for material to 
cover an athletic field with drains and installation.

The Superintendent of Recreation will coordinate the planning for the proposed synthetic surface.
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Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                   -$                -$                 -$                -$                 -$                       

Site Improvement -                     -                  -                   -                  -                   -                         
Construction -                     30,000        -                   -                  -                   30,000               

Other -                     -                  -                   -                  -                   -                         

Total -$                   30,000$      -$                 -$                -$                 30,000$             

Sources of Funding
Current Funds -$                   30,000$      -$                 -$                -$                 30,000$             

Debt -                     -                  -                   -                  -                   -                         
Grants/Aid -                     -                  -                   -                  -                   -                         

Total -$                   30,000$      -$                 -$                -$                 30,000$             

Operating Cost Impacts:

Description:

Status:

Coordination:

Tennis Court Fence

There will be minor costs for repairs and maintenance estimated at $500 plus potential liability risks.

This project will replace the existing Tennis Court Fence.  The existing fence that encloses the tennis clay 
courts and lines the Midland sidewalk is rusted and is not considered acceptable in a park setting due to 
sharp points on top rails.  The replacement fence would be vinyl wrapped, color coated and ten (10) feet high,
enclosing four courts to match the new playground fence at the same location.  Some changes with entrance 
gates will be included to improve safety and convenience.     

All fences scheduled for replacement are rusted, pose safety concerns and are no longer considered 
acceptable for park or recreation settings due to sharp points on top railings.  It has also been noted recently 
as an eyesore and gives the appearance of neglect.

This item has been raised at Annual Facility Tours that take place each Spring.

This project will involve working with the an outside contractor and involve minimal involvement from the City 
Engineer and Building Department.
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Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                   -$                -$                 -$                -$                 -$                       

Site Improvement -                     -                  -                   -                  -                   -                         
Construction -                     20,000        -                   -                  -                   20,000               

Other -                     -                  -                   -                  -                   -                         

Total -$                   20,000$      -$                 -$                -$                 20,000$             

Sources of Funding
Current Funds -$                   20,000$      -$                 -$                -$                 20,000$             

Debt -                     -                  -                   -                  -                   -                         
Grants/Aid -                     -                  -                   -                  -                   -                         

Total -$                   20,000$      -$                 -$                -$                 20,000$             

Operating Cost Impacts:

Description:

Status:

Coordination:

Tennis Court Parking Lot

There will be reduced annual maintenance and liability costs for this project estimated at $1500

This project will resurface the existing gravel lot with two to four inches of asphalt and include striping and car 
stops.  The current gravel lot has been a point of concern by members of the Senior Club as it is difficult for 
them to walk on an uneven surface.  Resurfacing the lot will make winter maintenance easier and create a 
more comprehensible layout and traffic flow.  In addition, it is possible that some drainage improvements will 
be necessary to assist with run-off.

This item was deferred from 2002 and was requested by the Rye Seniors who utilize the lot for pick-up and 
drop-off for some of their bus trips.  It also serves as a parking lot for tennis users, school buses/spectators 
for athletic events and for those using the McDonald Building.  Initially it was thought that it might be able to 
play a role in the creation of the skateboard park if asphalted.  It is now evident that the lot cannot be reduced 
in size due to high demand and that neighborhood concerns about noise from the temporary skate park 
would make this site unlikely for a permanent location.

Completing this project will permit an organized parking plan for this area.

Specifications have already been created for this project.

This project will involve some coordination with the City Engineer and may be included in the City's street 
resurfacing program.
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Building and Vehicle Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                   -$                -$                 -$                -$                 -$                       

Site Improvement -                     -                  -                   -                  -                   -                         
Construction -                     -                  -                   15,000        -                   15,000               

Other -                     -                  -                   -                  -                   -                         

Total -$                   -$                -$                 15,000$      -$                 15,000$             

Sources of Funding
Current Funds -$                   -$                -$                 15,000$      -$                 15,000$             

Debt -                     -                  -                   -                  -                   -                         
Grants/Aid -                     -                  -                   -                  -                   -                         

Total -$                   -$                -$                 15,000$      -$                 15,000$             

Operating Cost Impacts:

Description:

Status:

Coordination:

Volleyball Court

There will be minor costs for this project to replace sand as needed estimated at $350.00 - 500.00

This project will construct a 12" deep volleyball court filled with sand in the rear area of the lower picnic 
grounds. There will be a small beam (border) created around the entire court to keep sand from spreading.  
Commercial grade volleyball posts and net will be installed and electric service will be included for portable 
lights that are low height activity lights.  Current court was torn up during drainage project, which has 
effectively removed surface water from this area.  A prepared court would allow for enhanced play and 
programming. 

Court is used constantly during picnic season and a formal court will permit this activity to be promoted 
among teens and young adults.

The Superintendent of Recreation will coordinate the design and planning of the formal court.
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Building and Vehicle Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                   -$                -$                 -$                -$                 -$                       

Site Improvement -                     -                  -                   -                  -                   -                         
Construction -                     -                  75,000          -                  -                   75,000               

Other -                     -                  -                   -                  -                   -                         

Total -$                   -$                75,000$        -$                -$                 75,000$             

Sources of Funding
Current Funds -$                   -$                75,000$        -$                -$                 75,000$             

Debt -                     -                  -                   -                  -                   -                         
Grants/Aid -                     -                  -                   -                  -                   -                         

Total -$                   -$                75,000$        -$                -$                 75,000$             

Operating Cost Impacts:

Description:

Status:

Coordination:

Recreation Park Beautification

There are minor costs for this project for annual tree replacement estimated at $500.00

This project will implement the Rye Recreation Master Plan recommendations to address park issues in 
terms of site improvements and beautification projects.  Two large trees estimated at 300 years old require 
professional care; while others have been lost over time to storm and age.  The plan also offered suggestions 
on how to create additional parking in the area near the McDonald Building that has become  a high use 
area.

Current parking is not adequate to meet the demands daily at Rye Recreation.  The renovations planned for 
the Center do include additional parking but the department will still need to create more in other sections of 
the park.  

This project will include coordination with landscaper and landscape architects.  
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Building and Vehicle Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                   -$                -$                 -$                -$                 -$                       

Site Improvement -                     -                  -                   -                  -                   -                         
Construction -                     -                  250,000        -                  -                   250,000             

Other -                     -                  -                   -                  -                   -                         

Total -$                   -$                250,000$      -$                -$                 250,000$           

Sources of Funding
Current Funds -$                   -$                250,000$      -$                -$                 250,000$           

Debt -                     -                  -                   -                  -                   -                         
Grants/Aid -                     -                  -                   -                  -                   -                         

Total -$                   -$                250,000$      -$                -$                 250,000$           

Operating Cost Impacts:

Description:

Status:

Coordination:

Athletic Field Lighting

There will be moderate costs for service charge for lights estimated at $3,500 per year

This project will install athletic lights for expansion of available field use for Recreation user groups.  The 
specific sight for proposed lighting is not yet determined.  

Field lighting is recommended in the Recreation Master Plan as an option to expand use on fields.  If demand 
continues to increase, lights may be the only viable option to expand use.   

The Superintendent of Recreation will coordinate planning of proposed athletic lighting sites.
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Building and Vehicle Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007 Project Total
Planning and Design -$                   -$                -$                 -$                -$                 -$                       

Site Improvement $40,000 -                  -                   -                  -                   40,000               
Construction -                     -                  -                  -                   -                         

Other -                     -                  -                   -                  -                   -                         

Total 40,000$         -$                -$                 -$                -$                 40,000$             

Sources of Funding
Current Funds 40,000$         -$                -$                 -$                -$                 40,000$             

Debt -                     -                  -                   -                  -                   -                         
Grants/Aid -                     -                  -                   -                  -                   -                         

Total 40,000$         -$                -$                 -$                -$                 40,000$             

Operating Costs Impacts

Description

Status

Coordination

Friends Meeting House

There will be no recurring costs for this project.

This project will rehabiilitate the foundation and floor of the historic Friends Meeting House located at 624 
Milton Road.  This building was purchased by the City of Rye on March 12, 2002.  The Friends Meeting 
House was built in 1835 and has been identified in the City's Master Plan as having potential local or national 
register significance.  

The foundation of this wood-frame structure has suffered significant water infiltration throughout the years 
due to tidal floooding.  Parts of the old tongue and groove flooring has termite damage.  The building needs 
to be raised, a new foundation installed, the flooring repaired and the building appropriately positioned on the 
new foundation.

This project will be coordinated with the City Engineer.
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Boat Basin Fund Projects

Project Name Budget Expended Encumbered Balance

Float Replacement 45,593$       20,831$       -$                 24,762$       
Dredging 752,581       375,180       -                   377,401       

Total Projects in Progress 798,174$     396,011$     -$                 402,163$     

Projects in Progress As of July 15, 2002
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City of Rye, New York
Capital Improvement Program 2003 - 2007

Boat Basin Fund Projects

Project Name: 

Appropriation 2003 2004 2005 2006 2007
Project 
Total

Planning and Design -$                 -$                 -$                 -$                 -$                 -$                 
Site Improvement -                   -                   -                   -                   -                   -                   

Construction 600,000       150,000       -                   -                   150,000       900,000       
Other -                   -                   -                   -                   -                   -                   

Total 600,000$     150,000$     -$                 -$                 150,000$     900,000$     

Sources of Funding
Current Funds 600,000$     150,000$     -$                 -$                 150,000$     900,000$     

Debt -                   -                   -                   -                   -                   -                   
Grants/Aid -                   -                   -                   -                   -                   -                   

Total 600,000$     150,000$     -$                 -$                 150,000$     900,000$     

Operating Cost Impacts:

Description:

Status:

Coordination:

Milton Harbor Dredging

This project will significantly reduce the costs associated with future dredging projects. 

This project will enable the City to maintain the navigatibility of the boat basin and to mitigate the 
scope of dredging projects in future years. The 2003 project costs include the construction of a 
sedimentation basin, dredging of the boat basin and harbor channel, and disposal of sediment 
collected during dredging.  The sedimentation basin, which will be approximately 14 feet deep, would 
serve to trap silt and debris coming down the brook in order to prevent it from becoming an 
impediment to navigability.  This project will enable the City to remove 2,000 to 3,000 cubic yards from 
the sedimentation basin every 2 to 4 years rather than dredging 25,000 cubic yards from the channel 
every 7-8 years which has historically been the City's practice.  

The City has contacted all agencies involved in approving dredging projects, construction of 
sedimentation basins, and sediment disposals.  Necessary approvals will be received prior to the  
commencement of this project.

The Boat Basin Supervisor will coordinate getting all the necessary approvals and bidding the project. 
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